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CONTRACT NO __________________________________________ o2f0 

 

 
EXPENDITURE to be met from: Head  ...................................................... 

 
Sub-head  .................................................. 

 
Year  of  .................................................... 

 
 

A CONTRACT made on 

(hereinafter referred lo 

day of ................... 20...... between the 

as the "Government") of the 

Universiti Teknologi MARA 
 

one part and 

...............:···..··················................................................................................................................................ 
(Company No.: ...................) (hereinafter called the •contractor") and havi g its registered address at 

 

..................................................................................................................... of the othe  part. 

 
 

(The Government and the Contractor shall h reinafter indlvldua y be referred lo •Party" or coflectivefy as 

the "Parties") 

 
 

WHEREAS: 

 
 

A. The  Government  is  desirous  of ....................................................................................... 

 

at  ........................................................................................ (hereinafter  referred to as 

the 'Works') a d has caused Draw·ngs, Summary of Tender, Provis onal Bills of Quanti ·es (if 

any), Specification describing the work lo be done to be prepa ed. 

 

 
B.  The said Drawings numbered ...................................................... (hereinaft r referred to as 

the "Contract Drawings"), and the Summary of Tenda , Provisional BIiis of Quantities (if any), 

Specification, Form of Tender and Letter of Acceptance of Te der have been signed by or on 

behalf of the Parties hereto. 

 
 

NOW IT IS HEREBY AyREED AS FOLLOWS: 

 
 

1.0 DEFINITIONS AND INTERPRETATION 

 

1.1 Definition 

Unless the contex otherwise requires, is Con ract or an item or entry in the Appendices 
specifically ot·e vise provides. the following words and phrases i this Contract and the 
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Appendices shall have the meaning given below or ascribed in the clauses or Appendix item to 
which reference is made: 

 
(a) "Contract" 

 
(b} "Contract Documents" 

means this contract and the appendices attached hereto; 

 
means the documents forming the tender and acceptance 
thereof including: 

- Form of Tender; 

Letter of Acceptance of Tender; 

Contract Drawings; 

Summary of Tender; 

Specifications; 

Treasury's Instructions; 

Provisional   Bills   of 
any) .................................. ; 

Quantities (if 

 
 

 
 and all these documents shall be complementary to one another; 

(c) "Contractor" means the person or persons, sole proprietor, partnership, firm 
or company whose tender for the Works has been accepted and 

  who has or have signed this Contract and includes the 
Contractor's personal representatives, heirs, successors, 
executors, administrators, servant and agent; 

{d) "Contract Period" means the time frame stipulated in clause 2; 

(e) "Contract Sum" means the sum stipulated in clause 7; 

(f) "Date for Completion" means the date fixed and stated in Appendix or any other date 
as provided for in clause 39; • 

(g) "befects Liability Period" means the period stated in Appendix or if none stated, the 
period is twelve (12) months from the date of practical 
completion certified by the S.O. as provided for under clause 
39.3; • • 

(h) "Nominated Sub- means all specialist, merchants, tradesmen and others executing 
 Contractor" or "Nominatec! 

Supplier" 

any work or services, or supplying any materials or goods for 
which Prime Cost Sum (or P.C. Sums) are included in the Bills of 
Quantities or which the S.O. has given written instructions in 
regard to the expenditure of Provisional Sum and who may be 

  nom(nated by the S.O. and employed by the Contractor as Sub 
contractors or Suppliers; 

(i) "On-Cost Charges" means any cost and expenses reasonably incurred by the 
Government; 

G) "Officer Named" means officer empowered to take action on behalf of the 
Gov rnment p rtainir]g to clauses.....,..,., .... ,,.; 
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(k) "Prime Cost" or 

abbreviation "P.C. Sum" 

 
 

(I) "Provisional Sum" 

 
 
 

(m) "Site" 

 
 
 
 

 
(n) "S.O." 

 
 

(o) "5.O.'s Representatives" 

 
 
 

(p) "Works" 

means a sum for works or services to be executed by a 
Nominated Sub-Contractor or sums for materials or goods to be 
obtained from a Nominated Supplier; 

 
means a sum for work or for the supply of goods or materials 
which cannot be defined or detailed at the time the tender 
documents are issued; 

 
means the land and other places on, above, under, in or through 
which the Works are to be executed and any other lands or 
places provided or approved by the Government for working 
space or any other purposes as may be specifically designated 
in this Contract and whether the same may be on the Site or not; 

 
means  the  Superintending  Officer  who  shall  be 
. ....................................... and/or his successors in office; 

 
means any person or persons delegated or authorised in writing 
by the S.0. to perform any of the duties of the S.0. as may be 
from time to time notified in writing to the Contractor by the S.O. 
pursuant to clause 3.3(a) of this Contract; 

 
means the works specified in the Contract Documents and shall 
include temporary works. 

 
 

1.2 Interpretation 

 

 
(a)  The terms "approved or approval" and "directed or direction" wherever used in this Contract 

shall be in writing. 

· (b) Words importing the singular include the plural and vice versa where the context requires. 

(c)  The headings are for convenience of reference only and shall not be deemed to be part of 
this Contract or be taken into consideration in the interpretation or construction of this 
Contract. 

 
(d) Unless otherwise specifically stated, a reference in this Contract and the Appendices to any 

clause means that clause in this Contract. 

 
(e)  This Contract and the Appendices are to be read as a whole and the effect or operation of 

any clause in this Contract or item in or entry in the Appendices shall, unless otherwise 
specifically stated, be read subject to any relevant qualification or modification in any other 
clauses in this Contract or item in or entry in the Appendices. • 

 
 
 

2.0 CONTRACT PERIOD 

 
The Contract Period shall be for a period of ............................................ commencing from 
................................ ending on ................................. 
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3.0 THE S.O. AND S.O.'S REPRESENTATIVE 

 
3.1 Duties of S.O. and S.O.'s Representative 

 
The S.O. shall be responsible for the overall supervision and direction of the Works. All matters 
regarding the Works shall be dealt with by the Contractor with the S.O. 

 
3.2 S.O.'s Representative 

 
(a) The S.O. may from time to time appoint such number of S.O.'s Representative as he 

deems fit. 

 
(b) The S.O.'s Representative shall be responsible to the S.O. and his duties are to watch 

and supervise the Works and to test and examine any materials or goods to be used or 
workmanship employed in connection with the Works. 

 
3.3 S.O.'s Authority to Delegate 

 
(a) .  The S.O. may from time to time in writing delegate to the S.O.'s Representative any of 

the powers and authorities vested in the S.O. as listed in the letter of delegation and 
shall furnish to the Contractor a copy of all such written• delegation of powers and 
authorities. 

 
(b) Any instruction or approval given by the S.O.'s Representative to the Contractor within 

the terms of such delegation shall bind the Contractor and the Government as though it 

had been given by the S.O. PROVIDED THAT failure of the S.O.'s Representative to 

disapprove any work or material shall not prejudice the power of the s:o. thereafter to 
disapprove such work or materials and to order the pulling down, removal or breaking up 
thereof. 

 
(c) If the Contractor is not satisfied with any decision of the S.Q.'s Representative, the 

Contractor shall refer the matter to the S.O. who shall confirm, reverse or vary the 
decision of the S.O.'s Representative. 

 
(d) The delegation under this clause shall not preclude the S.O. from himself exercising or 

performing at any time any of the delegated powers and duties. 

 
 

. 4.0 S.O.'S RIGHT TO TAKE ACTfON 

4.1 Notwithstanding any provision in this Contract it is hereby agreed that: . 

 
(a)  the power of the S.O. to issue instruction requiring a variation under clause 24 shall 

be subject to the financial limits as set out in Appendix 1 hereto. If the instruction for a 
variation under clause 24 is more than the financial limits as set out in the Appendix 
1, the S.O. shall obtain the prior written approval of the relevant authorities of the 
Government; and 

 
(b)  the right to act on behalf of the Government in respect of any matter which arises out 

of the provisions of clauses 51, 52, 53, 58 and 66 shall be exercised by the Officer 
Named in Appendix 1; 

4.2 The Contractor shall not be entitled to extension of time or any additional cost or expense or 
whatsoever arising from compliance with this clause 4. 
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5.0 S.O.'S INSTRUCTIONS 

 
5.1 The S.O. may from time to time issue further drawings, details and/or written instructions (all of 

which are hereafter collectively referred to as "S.O.'s instructions") in regard to- 

 
(a) the Variation as referred to in clause 24 hereof; 

 
(b) any discrepancy in or between the Contract Documents as referred to in clause 8.2(b) 

hereof; 

 

(c) the removal from the Site of any materials or goods brought thereon by the Contractor 
and the substitutions of any other materials or goods therefore; 

 
(d) the removal and/or re-execution of any works executed by the.Contractor; 

 
(e) the dismissal from the Works of any person mentioned in clause 23.6 hereof employed 

thereupon; 

 
(f) the opening up for inspection of any work covered up; 

 
(g) the amending and making good of any defects whatsoever under clause 48; 

 
(h) any matter which is necessary arid incidental to the carrying out and completion of the 

Works under this Contract; and 
 

(i) any matter in respect of which the S.O. is expressly empowered by this Contract to issue 
instructions. 

 
5.2  All instructions issued by the S.O. shall be in writing. The Contractor shall forthwith comply with 

all instructions issued to him by the S.O. If such instruction is given orally, the S.O. shall then 
issue a written instruction within seven (7) days from the date of such oral instruction.is given. 

 
5.3  If within seven (7) days after receipt of a written notice from the S.O. requiring compliance of an 

instruction and the Contractor does not comply therewith, then the S.O. without prejudice to any 
other rights or remedies available to the Government under this Contract, undertake the work 
departmentally or employ and pay another Contractor or any other persons to execute any work 
whatsoever which may be necessary to give effect to such instruction... All costs and expenses 
incurred in·connection with such employment (including On-Cost Charges), shall be deducted 
from any money due or to become due to the Contractor under this Contract, and failing which 
such deductions shall be recovered from the Performance Bond or. as a debt due from the 
Contractor. • • 

 
5.4  The Contractor shall be responsible for all costs and expenses incurred by the Government in 

carrying out the Works under clause 5.3 and On-Cost Charges (calculated by applying the 
Percentage of On-Cost Charges stated in Appendix hereto to the amount incurred). The 
Government shall be entitled to deduct such costs, expenses and On-cost Charges or any part 
thereof from any monies due or to become due to the Contractor under this Contract or to 
recover the same from the Performance Bond or as a debt due from the Contractor. 

 

 
sn SCOPE OF CONTRACT 

6.1 The Contractor shall upon and subject to this Contract, construct and complete the Works using 
.materials, goods and workmanship of the quality and standards therein specified in accordance 
with best industry practice. 

 
6.2  The Contractor shall also undertake any consequential work in relation to the construction and 

completion of Works on the Site i.e. removal/diversion of public sewer; water mains, electrical 
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mains, gas mains and telephone mains and the installation of permanent connections thereto 
shall be borne by the Government. The Government shall reimburse the Contractor for such 
costs by adding it to the Contract Sum PROVIDED THAT such cost have not already been 
included in the Contract Sum by way of a Provisional Sum or otherwise. 

 
PROVIDED FURTHER any temporary connection shall be obtained by the Contractor with no 
additional cost to the Government for purpose of carrying out their work. 

 
6.3 The Contractor shall also make good any defect, imperfection, shrinkage or any other fault 

whatsoever which may appear during the Defects Liability Period in accordance with clause 48 
hereof. • • 

 
 
 

7 .0 CONTRACT SUM 

 
The.Government hereby covenants to pay the Contractor in consideration of the construction arid 
completion of the Works and making good of any defects whatsoever to the Works the sum of 
Ringgit: 

 

........... (RM.......................................) or such other sum as shall become payable under 
and at the times and in the manner specified in this Contract. 

 
 
 

8.0 CONTRACT DOCUMENTS 

 
8.1 Custody of tile Contract Documents 

 
(a) The Contract shall be prepared in two (2) original copies. The original copies of the 

Contract shall remain in the custody of the S.O. and the Contractor. 

 
 

(b) Immediately after the execution of this Contract, the S.O. shall furnish to the Contractor 
without any charge (unless he shall have been previously furnished) with: 

 
..(i) two (2) copies of the Contract Drawings; and 

 
(ii) two (2) copies of the Specification, unpriced Summary of Tender and Provisional 

Bills of Quantities (if any) and (if requested by the Contractor) one copy of the 
priced Summary of Tender and Provisional Bills of Quantities (if any) and one 
copy of the Schedule of Rates. 

 
(c)  The S.O. shall, as and when necessary and without charge to the Contractor, furnish 

him with two (2) copies of such further working drawings or details as are reasonably 
necessary either to explain and amplify the Contract Drawings or the·Specification (if 
any) or to enable the Contractor to construct and complete the Works in accordance with 
this Contract. PROVIDED THAT nothing contained in the said working drawings or 
details shall impose any obligation beyond those imposed by the Contract Documents. 

 
(d)  The Contractor shall keep one copy of the Contract Drawings, the Specification, 

unpriced Summary of Tender and Provisional Bills of Quantities (if any), priced Summary 
of Tender and Provisional Bills of Quantities (if any) and other like documents referred to 
in sub-clause (c) hereof on the Site and the S.O. shall at all reasonable times have 
access to the same. 

 
(e)  Upon final payment being made pursuant to the issuance of Final Account and Payment 

Certificate under clause 31, the Contractor shall return to the S.O. all drawings, details, 
specifications, unpriced copy of summary of Tender, Provisional Bill ofQuaiitities (if 
c;rny) and priced Summary of Tender and Provisional Bill of Quantities( if any). 
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(f) None of the documents hereinbefore mentioned shall be used by the Contractor for any 
purpose other than this Contract. 

 
8.2 Sufficiency of Contract Documents 

 
(a) The Contract documents are to be taken as mutually explanatory of one another. The 

Contractor shall provide everything necessary for the proper execution of the Works until 
its completion according to the true intent and meaning of the Contract Documents taken 
together whether the true intent and meaning may or may not be particularly shown or 
described PROVIDED THAT it can be reasonably inferred therefrom. 

 
(b).  _If the Contractor shall find any discrepancy in or divergence between any two or more of 

the Contract Documents including a discrepancy or diverge.nee between parts of any 
one of them, he shall immediately give to the S.O. a written notice specifying the 
discrepancy or divergence and the S.O. shall issue instructions in regard thereto 
PROVIDED ALWAYS that such discrepancy or divergence shall not vitiate this Contract. 

 
 

9.0 REPRESENTATIONS, WAR ANTIES AND UNDERTAKINGS OF THE CONTRACTOR 

 
9.1 Representations and Warranties 

 
The Contractor hereby represents and warrants to_the Government that- 

 
(a) it is a corporation validly existing under the laws of Malaysia*; 

 
· (b) the Contractor has obtained a valid registration with the Construction Industry 

• Development Board; 

(c)  it has the corporate power to enter into and perform its obligations under this Contract 
and to carry out the transactions and to carry on its business as contemplated by this 
Contract*; • 

 
(d) it has taken all necessary corporate actions to authorize the entry into and performance 

of this Contract and to carry out the transactions contemplated by this Contract*; 

 
(e)  as at the execution date, neither the execution nor performance by it of this Contract nor 

any .transactions contemplated by this Contract will violate in any respect any provision 
of- 

 
(i) its Memorandum and Articles of Association; or 

 
(ii) any other document or agreement which is binding upon it or its asset*; 

 
(f)  no litigation, arbitration, tax claim, dispute or administrative proceeding is presently 

current or pending or, to its knowledge, threatened, which is likely to have a material 
adverse effect upon it or its ability to perform its financial or other obligations under this 
Contract; 

 
(g) this Contract constitutes a legal, valid and binding obligation of the Contractor and is 

enforceable in accordance with its terms and conditio.ns; 

 
(h) it has necessary financial and technical capability to undertake the Works, 

 
 
 

 
• applicable only if the Contractor is a company registered under the Companies Act 1965. 
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and the Contractor acknowledges that the Government has entered into this Contract in reliance 
on its representations and warranties as aforesaid. 

 
_9.2 Undertakings of the Contractor* 

 
The Contractor undertakes that- 

 

(a) it shall comply with all requirements, statutory or otherwise, regulating or relating to the conduct, 
trade, business or profession of a contractor, and the Contractor shall be fully and solely liable for 
all costs incurred thereby; 

 
(b) it shall pay all taxes that may be imposed on the profits made in respect of this Contract in 

accordance with the applicable laws; and 

 
(c)  it shall ensure that all his employees, including non-Malaysian personnel, comply with all relevant 

laws to which they are subject to including payment of income tax, which in respect thereto the 
Contractor shall make such deductions from the salaries of his employees as may be lawfully 
imposed by the relevant authority. 

 

 

10.0 OBLIGATIONS OF THE CONTRACTOR 

 
The Contractor shall- 

 
(a) construct, complete, test and comm1ss1on the Works in accordance with the Specifications, 

Contract Drawings and any other documents specified in the Contract Documents; 

 
(b) perform the Works in a proper manner and in accordance with good management practice and to 

the best advantage of the Government; 

 
(c) take all appropriate measures- expected of a contractor providing similar works to ensure that the 

Works comply with the requirements of this Contract; 

 
(d) perform the Works and discharge its obligations as contained in this Contract by exercising 

professional judgment and practice, requisite skill, care and diligence. In performing the Works, 
the Contractor shall provide well-outlined procedures in the form agreed by the Government for 
reporting and co-ordination purposes; 

 
(e) at all times perform the Works in such manner as will always safeguard and protect the 

Government's interest in relation to the Works and take all necessary and proper steps to 
prevent abuse or uneconomical use of facilities, if any, made available by the Government to the 
Contractor; 

 
(f) inform the Government immediately in writing of the occurrence of any factor or event, which is 

likely to affect the Works. Such notification shall not be construed as a discharge of any of the 
Contractor's obligations under this Contract; 

 
(g) provide and maintain throughout the Contract Period such number, categories of qualified and 

competent personnel necessary to perform the Works; 

 
(h) provide and maintain at its own cost and expense all equipment and materials necessary for the 

proper and effective performance of the Works; 
 

(i) instruct and supervise its staffs and sub-contractor in carrying out the Works' repairs and other 
works in relation to the Works; 

 
 

* applicable only if the Contractor is a company registered under the Companies Act 1965. 
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0)  make good any defect, imperfection, shrinkage or any other fault whatsoever which may appear 
during the Defects Liability Period; and 

 
(k) c;3rry out any other obligations and responsibilities under this Contract. 

 
 
 

11.0 INSPECTION OF SITE 

 
11.1 The Contractor shall be deemed to have inspected and examined the Site and its surroundings 

_ and to have satisfied himself before submitting his tender as to the following: - 

 
(a) the nature of the ground and subsoil; 

 
(b) the form and nature of the Site; 

 
(c) the extent and nature of the work, materials and goods necessary for the completion of the 

Works; 

 
(d) the means of communication with and access to the Site; 

 
(e) the accommodation he may require; and 

 
(f) in general to have obtained for himself all necessary information as to risks, contingencies and all 

circumstances influencing and affecting his tender. 

 
11.2 Any information or document forwarded by the Government to the Contractor shall not relieve the 

Contractor of his obligations under the provisions of this clause. 

 
 
 

12.0 PROGRAMME OF WORK 

 
12.1 Within fourteen (14) days from the receipt of the Letter of Acceptance by the Government, the 

Contractor shall submit to the S.O for his approval - 

 
(a)  a work programme for the carrying out of the Works (hereinafter referred to as "Work 

Programme") in such form and details as determined by the S.0. showing the detail activities of 
the Works so as to enable the Government to monitor the progress thereof; and 

 
(b) a general description in writing, of the arrangements and methods of construction which the 

Contractor proposes to adopt for the carrying out of the Works. 
 

12.2 The S.O shall within ..;..... ( .... )days_after receipt_ of the Contractor's programme: 
 

(i) approve the Work Programme in writing; or 

 
(ii) reject the Work Programme in writing with reasons and/or request modifications; and/or 

 
(iii) request the Contractor to supply further information to clarify or substantiate the Work 

Programme or to satisfy the S.O as to its reasonableness having regard to the 
Contractor's obligations under the Contract, 

 
PROVIDED THAT if none of the above actions is taken within the said period of ......... ( ..... ) 
days the S.O shall be deemed to have approved the Work Programme as submitted. 

 
12.3 The Contractor shall upon receipLfromthe S.O ciny request unc:lerdause 12.2(ii) or (iii) resubmit 

a modified Work Programme or provide further information as requested. - 
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12.4 If at any time it should appear to the S.O that the actual progress of Works does not coliform to 
the approved Work Programme referred to herein before the Contractor shall produce, at the 
request of the S.O., a revised Work Programme showing the modifications to the approved Work 
Programme necessary to ensure completion of the whole Works within the time for completion 
provided for in clause 39 hereof or extended time granted pursuant to clause 43 hereof. 

 
12.5 The submission to and approval by the S.O or the S.O's Representative of such Work 

Programme or the furnishing of such particulars shall not relieve the Contractor of any of his 
duties or responsibilities under this Contract. 

 
 
 

13.0 PERFORMANCE BOND/PERFORMANCE GUARANTEE SUM 

 
13.1(a) The Contractor shall, on the date of the possession of Site, provide a Performance Bond or 

Performance Guarantee Sum as the case may be substantially in the form as in Appendix issued 
by an approved licensed bank or financial institution incorporated in Malaysia in favour of the 
Government for a sum equivalent to five percent (5%) of the total Contract Sum as specified in 
Appendix to secure the due performance of the obligations under this Contract by the Contractor. 
The Performance Bond shall remain valid and effective until twelve (12) months after the expiry 
of the Defect Liability Period or the issuance of the -Certificate of Completion of Making Good 
Defects, whichever is the later. 

 
(b) If the Contractor fails to submit the said Performance Bond as specified in sub-clause (a) above 

on the date of possession of site, then the Contractor shall be deemed to have opted for 
Performance Bond in the form of Performance Guarantee Sum as provided for under clause 13.2 
hereof. 

 
13.2  The Contractor may opt for a Performance Bond in the form of Performance Guarantee Sum in 

lieu of the Bank, Insurance or Finance Company Guarantee as specified in clause 13.1 hereof 
whereby deductions of ten percent (10%) shall be made from the first interim payments and 
subsequent interim payment until the total amount deducted aggregate to a sum equivalent to 
five (5) percent of the Contract Sum. The amount deducted shall be retained by the Government 
up to twelve (12) months after the expiry of the Defect Liability Period or the issuance of the 
Certificate of Completion of Making Good Defects, whichever is the later. 

 
13.3  Notwithstanding anything contained in this Contract, the Government shall be entitled at any time 

to call upon the Performance Bond, wholly or partially, in the event that the Contractor fails to 
perform or fulfil its obligations under this Contract and such failure is not remedied in accordance 
with this Contract. 

 
13.4.  If apayment is made to the Government pursuant to any claim under the Performance Bond, the 

Contractor shall issue to the Government further security in the form of addition.al performance 
bond 9r bonds for an amount not less than the amount so paid to the Government on or prior to 
the date of such payment so that the total sum of the Performance Bond shall be maintained at 
all times at the value specified in clause 13.1(a). 

 
13.5  The Performance Bond (cir any balance thereof remaining for the credit of the Contractor) may 

be released or refunded to the Contractor on the completion of making good of all defects, 
shrinkages or other faults which may appear during the Defects Liability Period and upon the 
giving of the Certificate of Completion of Making Good Defects for the whole of the Works under 
clause 48. 

 
13.6  Notwithstanding the above, in the event that this Contract is terminated under clause 51 hereof 

the said Performance Bond or any balance thereof shall be forfeited. 
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14.0 INDEMNITY IN RESPECT OF PERSONAL INJURIES AND DAMAGE TO PROPERTY 

 
14.1 The Contractor agrees with the Government that- 

 
(a) it shall perform all of its obligations under this Contract at its own risk and releases, to the fullest 

extent permitted by law, the Government and their agents and servants from all claims and 
demands of every kind resulting from any accident, damage, injury or death arising from the 
carrying out of the Works except where such accident, damage, injury or death is caused or 
contributed to by any act or omission or negligence of the Government or its agents and 
servants. The Contractor expressly agrees that in the absence of any such act, omission or 
negligence as aforesaid the Government shall have no responsibility or liability whatsoever in 
relation to such accident, damage, injury or death; 

 
(b) it shall indemnify and keep indemnified the Government from and against all actions, suits, claims 

or demands, proceedings, losses, damages, compensation, costs (including legal cost), charges 
and expenses whatsoever to which the Government shall or may be or become liable in respect 

• of or arising from- 

 
(i) the negligent use, misuse or abuse by the Contractor or its personnel, servants, agents or 

employees appointed by the Contractor; 

 
(ii) any loss or damage to property or injury of whatsoever nature or kind and howsoever or 

wherever sustained or caused or contributed to by carrying out of the Works by the 
Contractor to any person and not caused by the negligence or wilful act, default or 
omission of the Government, its agents or servants; or 

 
(iii) any loss, damage or injury from any cause whatsoever to property or persons affected by 

the Works to the extent to which the same is occasioned or contributed to by the act, 
omission, neglect, breaeh or default of the Contractor or personnel, servants, agents or 
employees; and 

 
(c) the obligations under this clause shall continue after the expiry or earlier termination of this 

- Contract in respect of any act, deed, matter or thing happening before such expiration or 
termination of this Contract. 

 
14.2 The Contractor shall indemnify, protect and defend at its own cost and expense, the Government 

and its agents and servants from and against all actions, claims and liabilities arising out of acts 
done by the Contractor in the performance of this Contract. 

 
 

15.0 INSURANCE AGAINST PERSONAL INJURIES AND DAMAGE TO PROPERTY 

 
15.1 Taking of Insurance 

 
(a) Without prejudice to his liability to indemnify the Government under clause 14 hereof, the 

Contractor shall, as a condition precedent to the commencement of any work under this 
Contract, effect and maintain such insurances whether with or without an excess amount as 
specified in Appendix hereto as are necessary to cover the liability of the Contractor and all sub 
contractors, whether nominated or otherwise. 

 
(b) Such insurance shall be for the purpose of personal injuries or death, damage or loss to property, 

movable or immovable, arising out of, or in the course of, or by reason of the execution of the 
Works and caused by any negligence, omission, breach of contract or default of the Contractor 
or any sub-contractor, whether nominated or otherwise, or of any servants or agents of the 
Contractor or of any such sub-contractor, whether nominated or otherwise. Where an excess 

amount is specified in Appendix, the Contractor shall bear the amount of such excess. ThEl policy 
or policies of insurance shall contain a cross liability clause indemnifying each of the jointly 
insured against claims made by on him by the other jointly insured. 
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(c) Such insurance as referred to under sub-clause (a) hereof shall be effected with an insurance 
company as approved by the Government and maintained in the joint names of the Government 
and Contractor and all sub-contractors, whether nominated or otherwise. Such insurance shall 
cover from the period of the date of possession of site until the date of issuance of Certificate of 
Making Good Defects for any claim occasioned by the Contractor or any sub-contractor in the 
course of any operations carried out by the Contractor or any sub-contractor for the purpose of 
complying with his obligations under Clause 48 hereof. 

 
15.2 Production of Policies 

 
It shall be the duty of the Contractor to produce and shall deposit the relevant policy or policies of 
the insurance together with receipts in respect of premiums paid to the S.O., whether demanded 
or not. 

 
15.3 Default in Insuring 

 
If the Contractor fails to effect or renew such insurances as are required to be effect d and 
maintained under this Contract, the Government or the S.O. on its behalf may effect or renew 
such insurance and shall be entitled to deduct a sum equivalent to the amount in respect of the 
premiums paid and On-Cost Charges (calculated by applying the 'Percentage for On-cost 
Charges' stated in Appendix hereto to the premiums paid), from any money due or to become 
due to the Contractor under this Contract or to recover the same from the Performance Bond or 
as a debt due from the Contractor. 

 
15.4 Cancellation of Insurance 

 
(a) The Contractor shall ensure that any insurance policy effected hereto shall only be cancelled by 

the insurer after the expiry of thirty (30) days from the date of receipt by the Government of a 
written notice from the insurer advising of such impending cancellation PROVIDED THAT the 
Contractor has been issued with the Certificate of Making Good Defects in accordance with 
clause 48. 

 
(b) The Contractor shall not at any time permit or cause to be done any act, matter or thing which 

may result in any insurance effected by virtue of this Contract being vitiated or rendered void or 
voidable or whereby the rate of the premium on any insurance effected shall be liable to be 
increased. 

 
15.5 Loss or Damage Occasioned by Insured Risk 

 
• (a)  In the event of any damage or loss occurring during the performance of this Contract, the 

Contractor shall repair, replace or make good such damage or loss from the amount of insurance 
claimed, if sufficient, or if insufficient, using his own resources. • 

 
 

16.0 INDEMNITIES TO GOVERNMENT IN RESPECT OF CLAIMS BY WORKMEN 

 
16.1 Workmen Compensation 

 
(a) The Contractor shall be liable for and shall indemnify and keep indemnified the 

Government and its officers or servants from all liabilities arising out of claims by any 
workman employed by the Contractor in and for the performance of this Cohtract for 
payment of compensation under or by virtue of the Workmen's Compensation Act 1952 
and the Employee's Social Security Act 1969 or any other law amending or replacing 
such law and from all costs and expenses incidental and consequential thereto. 

 
(b) The Contractor shall effect and maintain throughout the Contract Period a "Workmen 

Compensation Insurance" or any other applicable-insurance for its -personnel, servants, 
agents or employees required under the laws of Malaysia.. 
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17.0 EMPLOYEES' SOCIAL SECURITY ACT, 1969 

 
17.1 Registration with SOCSO 

 
Without prejudice to his liability to indemnify the Government under clause 16, the Contractor 
shall register or cause to register all local workmen employed in the execution of the Works and 
who are subject to registration under the Employee's Social Security Scheme ("the SOCSO 
Scheme") in accordance with the Employee's Social Security Act 1969 or any subsequent 
modification or re-enactment of the said Act. For the purpose of this sub-clause, the term "local 
workmen" shall include workmen who are Malaysian citizens and those who have permanent 
resident status. • 

 
17.2 Contribution to SOCSO 

 
The Contractor shall submit the Code Number and Social Security Numbers of all the workmen 
registered under the SOCSO scheme to the S.O. for verification. The Contractor shall make 
payment of all contribution from time to time on the first contribution day on which the same 
ought to be paid and until the completion of this Contract and it shall be the duty of the 
Contractor to produce to the S.O. contribution statement or payment vouche.rs as evidence of 
payment of such contribution, whether demanded or not. 

 
17.3 Default in Complying with SOCSO 

 
If the Contractor fails to comply with the terms of this Clause, the Government or the S.O. on its 
behalf may without prejudice to any other remedy available to the Government for breach of any 
terms of this Contract: 

 
(a) withhold an amount from any money which would otherwise be due to the Contractor 

under this Contract and which in the opinion of the S.O. will satisfy any claims for 
compensation by workmen that would have been borne by SOCSO Scheme had the 
Contractor not made default in maintaining the contribution; and/or 

 
(b) pay such contributions as have become due and remain unpaid and deduct the amount 

of such contributions including On-Cost Charges (calculated by applying the Percentage 
of On-Cost Charges stated in Appendix to the contributions paid), from any money due 
or to become due to the Contractor under this Contract, and failing which such 
contributions shall be recovered from the Performance Bond or as a debt due from the 
Contractor. 

 
 

18.0 INSURANCE OF WORKS 

 
18.1 Taking of Insurance 

 
(a) The Contractor shall in the joint names of the Government and the Contractor insure 

against loss and damage by fire, lightning, explosion, storm, tempest, flood, ground 
subsidence, bursting or overflowing of water tanks, apparatus or pipes, aircraft and other 
aerial devices or articles dropped therefrom, riot and civil commotion, all work executed 
and all unfixed materials and goods, delivered to, placed on or adjacent to the Works 
and intended therefore (but excluding temporary buildings, plant,.too.ls and equipment 
owned or hired by the Contractor or any sub-contractor, nominated or otherwise) to the 
full value thereof (plus any amount which may be specifically.stated in Appendix or 
elsewhere in the Contract Documents) and shall keep such w0rk, materials and goods 
so insured until the completion of the whole of the Works, notwithstanding any 
arrangement for Sectional Completion or Partial Occupation by the Government under 
this.Contr.act. Such insurance policy or poHcies shaU provide expressly for.payment in 
the first place to the Government of ariy insurance monies due.under the policy ·or 

policies. 
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(b) The said insurance with or without an excess clause as specified in Appendix hereto 
shall be effected with an insurance company approved by the S.O. and it shall be the 
duty of the Contractor to produce to the S.O. the said policy or policies and the receipts 
in respect of the premium paid. Where an excess clause is specified in Appendix, the 
Contractor shall bear the amount of such excess. 

 
18.2 Default in Insuring 

 
If the Contractor fails to effect or renew such insurance as are necessary under this clause, the 
Government or the S.O. on its behalf may renew such insurance and pay the premium in respect· 
thereof and deduct the amount so expended including On-Cost Charges (calculated by applying 
the 'Percentage of On-cost Charges' stated in Appendix to the premiums paid), from any money 
due or to become due to the Contractor under this Contract, and failing which such premium 
shall be recovered from the Performance Bond or as a debt due from the Contractor. 

 
18.3 Payment of Insurance in the Event of any Loss/Damage 

 
Upon the occurrence of any loss or damage to the Works or unfixed materials or goods prior to 
the date the Works has been certified as practically completed by the S.O. in the Certificate of 
Practical Completion, the Contractor shall notwithstanding that settlement of any insurance claim 
has not been completed, with due diligence restore, replace or repair the same, remove and 
dispose of any debris and proceed with the carrying out and completion of the Works. All money 
if and when received from the insurance under this clause shall be paid in the first place to the 
Government and then (less any such amounts as are specifically required in Appendix or 
elsewhere in the Contract Documents) be released to the Contractor by instalments on the 
certificate for payment issued by the S.O., calculated as from the date of receipt of the money in 
proportion to the extent of the work of restoration, replacement or repair and the removal and 
disposal of debris previously carried out by the Contractor. The Contractor shall not be entitled to 
any payment in respect of the work of restoration, replacement or repair and the removal and 
disposal of debris other than the money received under the.said insurance. 

 
18.4 Cancellation of Insurance Policy 

 
The Contractor shall ensure that any insurance policy effected hereto shall only be cancelled by 
the insurer after the expiry of thirty (30) days from the date of receipt by the Government of a 
written notice from the insurer advising of such impending cancellation PROVIDED THAT the 
Contractor has been issued with the Certificate of Making Good Defects in accordance with 
clause 48. 

 
 

19.0 SETTING OUT 

 
19.1  The Contractor shall be responsible for the true and proper setting out of the Works and for the 

correctness of the positions, levels, dimensions and alignments of all parts of the Works and for 
the provisions of all necessary instruments, appliances and labour in connection therewith. 

 
19.2 · If at any time during the progress of the Works any error in the positions, levels, dimensions or 

alignments of any part of the Works is discovered, the Contractor shall at his own expense rectify 
such error unless such error is based on incorrect data supplied in writing by the S.O.'s 
Representative in which case the expense of rectifying shall be borne by the Government. 

 
19.3  If at any time during the progress of the Works, any error shall appear or arise in the setting-out 

required to construct the Works or in the position, levels, dimensions or alignment of any part of 
the Works, the Contractor, on being required to do so by the S.O., shall at his own expense. 
rectify such error to the satisfaction of the S.O. The checking of any setting out of or of any line or 
level by the S.O. shall not in any way relieve the Contractor of his responsibility for the 
correctness ..thereof and th.e.Contractor shall carefully protecLand .preserve..all things .us.ed in the 
setting-out required for the construction of the Works until the S.O. agrees that the said things 
may be abandoned. • 
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19.4 The Contractor shall give to the S.O. without charge such information as may be required by the 
•  S.O. to enable him to check the setting-out required for the construction of the Works including 

interpreting any marks made by the Contractor for the purpose of setting out. 

 
 
 

20.0 UNFIXED MATERIALS AND GOODS 

 
Unfixed materials and goods delivered to, placed on or adjacent to the Site and intended for 
incorporation therein, shall not be removed except for use upon the Works, unless the S.O. has 
consented in writing to such removal. Where the S.O. has included the value of such materials or 
goods in any certificate in accordance with clause 28, under which the Contractor has received 
payment, such materials and goods shall become the property of the Government, but the 
Contractor shall remain responsible for loss or damage to the same. 

 
 
 

21.0 COMPLIANCE WITH THE LAW 

 
21.1  Th.e Contractor shall comply in all respects (including the giving .of all notices and the paying of 

all fees required} with any law, regulation or by-law, or any order or directive issued by any public 
authority or public service company (hereinafter referred to as "Statutory Requirements"), relating 
to the Works or, in the case of public authority or public service company, with those systems the 
same are or will be connected. The Contractor shall submit to the S.O. all approvals received by 
the Contractor iri connection therein. The Contractor shall keep the Government indemnified 
agEiinstall penalties and liability of every kind for breach of any such Statutory Requirements. 

 
21.2 If after the Date of Tender (as specified in Appendix) there is any change or amendment in any 

ritten law, regulations and by-laws which necessitates aT)y variation to the Works, the 
Contractor shall, before making such variation, give to the S.O. a written notice specifying and 
giving the reason for such variation and apply for the S.O.'s instruction in respect of the matter. 

 
 
 

22.0 DESIGN 

 
22.1 . Design Liability 

 
(a)  Notwithstanding any design and specifications supplied by the Government, if the 

Contractor is required under this Contract to undertake the design of any part of the 
Works which is a stand alone design as determined by the Government, the Contractor 
shall ensure that such design is suitable, functional, safe, compatible and integrates with 
the design and specifications of the Works and it shall be undertaken, approved and 
endorsed by a competent and registered professional. • 

 
(b)  The Contractor shall submit to the S.O: all drawings, specifications, calculations and any 

other relevant information pertaining to the stand alone design for approval. No work 
shall commence without prior written consent of the S.O. 

 
(c)  The Contractor shall be fully responsible and guarantee the Government that the stand 

alone design, integration, execution of the Works, materials and workmanship for the 
Works or part of the Works are independent of fault, suitable, functional, safe and 
compatible with the requirements of the Government. 

 
(d) The approval of the stand alone design by the S.O pursuant to sub-clause (b) shall not 

absolve the Contractor from its responsibility under sub-clause (c) and the Contractor 
shall be liable and shall fully indemnify and keep the G.overnment indemnified forany 
design defects, damage, inadequacies or insufficiency of such design. 



16  

 

22.2 Design Guarantee Bond 
 

(a) . The Contractor shall provide a Design Guarantee Bond for the stand alone design 
issued by an approved licensed bank or financial institution of the sum of Ringgit ... 
(RM... ) amounting to 5% of the value of the said part of the Works substantially in 
the form as in Appendix [......] upon or before the issuance of the Certificate of 
Practical Completion of the Works as a security for the Contractor's obligations and 
warranties under Clause 22.1. Such Design Guarantee Bond shall remain valid for a 
period of 5 years from the date of practical completion of the Works. 

(b) If any defect or damage shall occur to that particular part of the Works as a result of any 
defect, fault, insufficiency, imperfection, shrinkages or inadequacy in the stand.alone 
design including workmanship, materials or equipment which has become defective 
arising from design fault then the approved licensed bank or financial institution issuing 
the Design Guarantee Bond pursuant to sub-clause (a) above shall pay to the 
Government, on demand by the Government in writing notwithstanding any objection by 
the Contractor or any third party, the sum of.  being equal to 5% of the value of the 
said part of the Works or such part thereof as may be demanded. 

 

(c)  If the Design Guarantee Bond is not deposited with the Government in accordance with 
sub-clause (a) above, the Government shall have the right to claim from the 
Performance Bond the sum of Ringgit (RM... ) being equal to 5% of the value of the 
said part of the Works or such part thereof as may be demande.d 

 

(d)  If a payment is made to Government pursuant to clause (b), the Contractor shall 
ensure that further security in the form of an additional Design Guarantee Bond for 
an amount no less than the amount so paid to Government shall be issued to 
Government prior to or upon the date of such payment. If any of the issued Design 
Guarantee Bond were to expire prior to the validity period, a replacement Design 
Guarantee Bond shall be issued to Government on or prior to the date of expiry of 
the first mentioned Design Guarantee Bond in an amount not less than the amount of 
that Design Guarantee Bond. 

 
23.0 EMPLOYMENT OF WORKMEN 

 
23.1 Workmen 

 

(a) The Contractor shall employ, in the execution of this Contract; only Malaysian citizens as 
workmen. 

 
(b) If in any particular trade or skill required to complete the Works, the Contractor can show 

to the satisfaction of the S.O. that Malaysian citizens are not available, then the 
Contractor may employ non-Malaysian citizens subject to the approval of the 
Government. 

 
(c)  The Contractor shall on the commencement of the Works furnish to the Jabatan Tenaga 

Kerja of the State in which this Contract is performed all particulars connected with this 
Contract and such returns as may be called for from time to time in respect of labour 
employed by him on for the execution of this Contract, in accordance with the 
requirements of the Employment Act 1955, Employment (Restriction) Act 1968, and 
Internal Security (Registration of Labour) Regulation 1960 or any subsequent 
modification or re-enactment thereof. 

 
(d) The Contractor shall maintain on the Site at all times during the progress of the Works an 

up to date register containing particulars of all workers employed by him. 

 
(e) The Contractor shall cause his sub-contractors (including 'labour only' sub-contractors) 

and Nominated Sub-Contractors to comply with the provisions of this clause. 
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23.2 Compliance with Employment Act 1955, etc. 

 
In the employment of workmen for the execution of this Contract, the Contractor shall comply, 
and shall cause his sub-cpntracfors (including "labour only" sub-contractors) and Nominated 
Sub-Contractors to comply with all 'the requirements of the Employment Act 1955, Employment 
(Restriction) Act 1968, Employee's Provident Fund Act 1951, the Industrial Relations.Act 1967 
and any other law relating to the employment of workmen, or any subsequent modification or re 
enactment thereof. PROVIDED THAT the Contractor shall not be entitled to any claim for 
additional costs and payments whatsoever in respectof his compliance with this clause. 

 
 

23.3 Days and Hours of Working 

 
No work shall be done on: 

 
(a) the weekly day of rest; 

 
(b) any public holiday which is recognised in the state where this Contract is being carried 

out; or 
 

(c) between the hours of six in the evening and six in the following morning; 

 
without the written permission of the $.0. PROVIDED THAT when such written application of the 
Contractor is approved by the S.O,, the Contractor shall comply fully with all the requirements of 
the Employment Ordinance 1955 in regard thereto or any subsequent modification or re 
enactment thereof and shall bear any costs for compliance therewith, and any extra costs 
incurred by the Government in connection with the supervision of the Works. 

 
 

23.4 Wages Books and Time Sheets 
 

(a)  The Contractor shall keep and shall cause his sub-contractors (including "labour only" 
sub-contractors) and Nominated Sub-Contractors to keep proper wages books and time 
sheets showing wages paid to and the time worked by all workmen employed by him 
and his sub-contractors as aforesaid in and for the performance of this Contract. 

 
(b) ·. The Contractor shall produce such wages books and time sheets on demand for 

inspection by any persons duly authorised by the S.O. 

 
(c) The Contractor shall furnish to the S.O. or S.O.'s Representative such information 

relating to the wages and conditions of employment of such workmen as the S.O. may 
from time to time require. 

 
 

23.5 Default in Payment of Wages 
 

In the event of default in the payment of 

 
(a) any money in respect of Wages; and/or 

 
(b} payment in respect of Employees Provident Fund Contributions, 

 
of any workmen employed by the Contractor or his sub-contractors (including "labour only" sub 
contractors) and Nominated Sub-contractors in and for the performance of this Contract, which a 



18  

 

claim has been filed with the Department of Labour, then the S.O. shall make payment to the 
Director General of Labour and/or Employees Provident Fund, as the case may be, out of any 
monies at any time due to the Contractor under this Contract and such payment shall be deemed 
to be a payment made to the Contractor by the Government under and by virtue of this Contract. 

 
 
 

23.6 Discharge of Workmen 

 
(a)  The Contractor shall employ .in and about the execution of the Works only such persons as are of 

good character, careful, skilled and experienced in their respective vocations and trades. 

 
(b}  The S.O. shall be at liberty to object to and require the Contractor to remove immediately from 

the Site any person employed by the Contractor in or about the execution of the Works who in 
the opinion of the S.O. misconducts himself or is incompetent or negligent in the proper 
performance of his duties. Such person shall not again be employed upon the Works without the 
prior written permission of the S.O. 

 
(c)  Any person so removed from the Works shall be replaced without delay by a substitute approved 

by the S.O. PROVIDED THAT the Contractor shall not be entitled to any claim for any expense 
whatsoever incurred by him in respect of any direction given by the S.O. under this clause. 

 
 

24.0 VARIATIONS 
 

24.1 The S.O. may issue instructions requiring a Variation in a form of a Variation Order. No variation 
required by the S.O. shall vitiate this Contract. Upon the issuance of such Variation Order, the 
Contractor shall forthwith comply with the Variation Order issued by the S.O. 

 
24.2 The term 'Variation' means a change in the Contract Document which necessitates the alteration 

or modification of the design, quality or quantity of the .Works as described by or referred to 
therein and affects the Contract Sum, including: 

 
(a) the addition, omission or substitution of any work; 

 
(b)  the alteration of the kind or standard of any of the materials, goods to be used in• the 

Works; or 
 

(c) the removal from the Site of any work executed or materials or goods brought thereon by 
the Contractor for the purposes of the Works other than work,.materials or goods which 
are not·in accordance with this Contract. 

 
24.3 Any variation made under this clause shall not relieve the Contractor from his obligations under 

clause 22.1(c). 

 
 

25.0 VALUATION OF VARIATION 

 
25.1  All variations instructed in writing by the S.O. in accordance with clause 24 hereof shall be 

measured and valued by the S.O. The valuation of Variations, unless previously or otherwise 
agreed, shall be made in accordance with the following rules: 

 
a) The rates in the Schedule of Rates, after adjustment if necessary as provided in Clause 

26.2 hereof, shall determine the valuation of work (other than work involving a whole 
addition of any item . of work .priced in Jhe Summary . of Tender, whJch shall be._ 
valued in accordance with rule (b) hereof) of similar character and executed under similar 
conditions as work priced therein; 
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b)  The said rates, where work is not of similar character or executed under similar 

conditions as aforesaid, shall be the basis of rates for the same, so far as may be 
reasonable, failing which a fair valuation thereof shall be made by the S.O.; 

 
c)  Where work involves the addition of the whole of any similar item of work and executed 

under similar conditions as work priced in the Summary of Tender, the price of such item 
of work in the Summary of Tender shall be the basis of the valuation of the said item of 
work. 

 
d) The rates in the Schedule of Rates shall determine the valuation of work omitted; 

provided that if the omission involves the omission of the whole of any item of work in the 
Summary of Tender, the price of such item of work in the Summary of Tender sha!I be 
the basis of valuation of the item omitted. Omission of the whole of an item of work in the 
Summary of Tender shall mean omission of the whole of the work where it is not required 
and shall not apply to the substitution of any work in the Summary of Tender. 

 
25.2 Where work cannot properly be measured or valued, the S.O. may allow daywork price as 

specified in Appendix. Unless otherwise provided in the Bills of Quantities, the daywork prices for 
the purpose of this Contract shall be taken to mean the actual net cost to the Contractor of his 
materials, plant and labour for the work concerned. The Contractor shall be paid daywork prices, 
plus fifteen percent (15%), which shall include for the cost of all ordinary plant, tools, scaffolding, 
supervision and profit. PROVIDED ALWAYS .that as a condition precedent to any right to any 
payment the Contractor shall produce vouchers, receipts and wage books specifying the time for 
labour and plant employed and materials used to the S.O. not exceeding seven (7) days after the 
work shall have been done. 

 
25.3 The amount of variations shall be certified by the S.O. and added to or deducted from the 

Contract Sum as the case may be and the amount shall be adjusted accordingly. 

 
 

26.0 SUMMARY OF TENDER 
 

26.1  The Summary of Tender, Provisional Bills of Quantities (if any), shall be the basis of the Contract 
Sum. Ariy error in description or quantity or omission of Works from the Summary of Tender and 
Provisional Bills of Quantities (if any) shall not vitiate this Contract but shall be rectified and the 
amount in respect of such rectification shall be added to or deducted from the Contract Sum as 
the case may be. 

 

26.2  The Government reserves the right to adjust the rates in the Schedule of Rates and the prices in 
the Summary of Tend.er submitted by the Contractor to ensure their reasonableness.before 
acceptance of tender and the decision of the Government shall be final. 

 
26.3  Any adjustment of the prices in the Summary of Tender by the preceding clause 26.2 above and 

any arithmetical error in the Summary of Tender shall before the signing of this Contract be so 
adjusted and rectified so that the total amount in the Summary of Tender shall correspond to the 
lump sum amount tendered by the Contractor in the Form of Tender. Provided always the lump 
sum amount shown in the Form of Tender shall remain unaltered. Provided further that 
Provisional and Prime Cost Sums shall not be subjected to such adjustment of prices. 

 
26.4  Subject to the Clauses 8.2(a) and 11 hereof, the quality and quantity of the Works included in the 

Contract Sum shall be to be that which is shown upon the Contract Drawings or described in the 
Specification and/or the Summary of Tender. Where quantities of work are given in the Contract 
Drawings and/or the Specification and/or the Summary of Tender for the purpose of tendering, 
unless otherwise stated, these shall be deemed to form part of this Contract and the method of 
measurement of and payment for the.same shall be·made in accordance with·the rules as set 
down in the Contract Drawings and/or the Specification and/or Summary of Tender. 
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Provisional Quantities 

 
26.5  Where the quantities of Works are stated as "provisional" in the Bills of Quantities, such quantities 

are the estimated quantities which shall not be taken as the actual and correct quantities of 
Works to be executed by the Contractor in.the fulfilment of his obligations under the Contract. 
The amount to be paid to the Contractor in respect of sU<;:h Works upon completion of this 
Contract shall be ascertained by remeasurement of the work as it is actually executed. The rates 
in the "provisional" Bills of Quantities shall determine the valuation of the Works of similar 
character and executed under similar conditions as work priced therein. The said rates, where 
work is not of similar character or executed under similar conditions as aforesaid, shall be the 
basis of rates fofthe same so far as maybe reasonable, failing which a fair valuation thereof shall 
be made by the S.O.. • 

 

26.6  For the purpose of clause 26.5, the amount to be paid to the Contractor shall be set off against the amount 

for such work in the Bills of Quantities, and the balance shall be added to or deducted from the Contract 

Sum as the case may be. 

 

 
 

27.0 MEASUREMENT OF WORKS 

 
27.1  The S.O. shall, when he requires any part or parts of the Works to be measured or remeasured 

for the purposes of clauses of Variation under clause 24 and provisional quantities under clause 
26.5, give reasonable notice to the Contractor who shall attend or send a qualified agent to assist 
the S.O. or S.O.'s Representative in making such measurement and shall furnish all partic1.Jlars 
required by the S.O.. Should the Contractor fail to attend or neglect or omit to send such agent, 
then the measurement made by the S.O. or approved by him shall be taken to be the correct 
measurement of the work. 

 
. 27.2 Upon the completion of the measurement pursuant to clause 27.1, the S.O. shall supply the 

Contractor with such measurement in respect of the said parts. 

 
 
 

28.0 PAYMENT TO CONTRACTOR AND INTERIM CERTIFICATES 

 
28.1  When the Contractor has executed work including delivery to or adjacent to the Works of any 

unfixed materials or goods intended for incorporation into the Works in accordance wit the 
terms of this Contract and their total value of work thereof has reached the sum referred to in 
Appendix, the S.O. shall at that time make the first valuation of the same. 

 
28.2  Thereafter, once (or more often at the discretion of the S.O.) during the course of each 

succeeding month the S.O. shall make a valuation of the works properly executed and of unfixed 
materials and goods delivered to or adjacent to the Site, provided the total value of work properly 
executed and the value of unfixed materials and goods as specified in clause 28.4 hereof, 
delivered to the Site intended for incorporation into the Works in each subsequent valuation shall 
not be less than the sum referred to in Appendix. 

 
28.3  Within fourteen (14) days from the date of any such valuation being made and subject to the 

provision mentioned in clause 28.1, the S.O. shall issue an Interim Certificate stating the amount 
due to the Contractor from the Government. PROVIDED THAT the signing of this Contract shall 
not be a condition precedent for the issue of the first Interim Certificate (and no other) so long as 
the Contractor has returned the Letter of Acceptance of Tender duly signed and has deposited 
with the S.O. or the Government the relevant insurance policies under clauses 15 and 18 hereof. 

 
28.4  The amount stated as due in an Interim Certificate shall, subject to any agreement between the 

Parties as to payment by stages, be the estimated total value of the work properly executed.and 
up to ninety percent (90%) of the value of the unfixed materials and goods delivered to or 
adjacent to the Site intended for incorporation into the permanent Works up to and including the 
date the valuation was made, less any payment (including advance payment) previously made 



21  

 

paid under this Contract. PROVIDED THAT such certificate shall only include the value of the 
said unfixed materials and goods as and from such time as they are reasonably and properly and 
not prematurely delivered to or adjacent to the Site and adequately protected against weather, 
damage or deterioration. • 

 
28.5  This clause shall not apply to any unfixed materials and goods which are supplied and delivered 

by Nominated Suppliers for which payment shall be made for the full value of the unfixed 
materials and goods. 

 
28.6  Within a number of days as stated in Appendix (or if none stated then within thirty (30) days of 

the issue of any such Interim Certificate), the Government shall make a payment to the 
Contractor as follows: 

 
(a) where the Performance Bond is in the form of a Banker's, Insurance or Finance 

Company Guarantee, payment shall be made on the amount certified as due to the 
Contractor in the said Interim Certificate; or 

 
• (b)  where the Performance Bond is in the form of a Performance Guarantee Sum, payment 

of ninety percent (90%) on the amount certified as due to the Contractor shall be made 
with the remaining ten percent (10%) being retained by the Government as a 
Performance Guarantee Sum. PROVIDED THAT when the sum retained is equivalent 
to.five percent (5%) of the Contract Sum then in any subsequent Certificate, payment 
shall be made on the full amount certified as due to the Contractor: 

 
 
 

29.0 ADJUSTMENT OF CONTRACT SUM 

 
The amount to be added to or deducted from the Contract Sum in respect of expense or loss due 
to fees and charges in relation to the supply of water and electricity and permanent connections 
to water, electricity, telephone and sewerage mains under clause 6.2, variations under clause 24, 
rectification of errors in Bill of Quantities under clause 26.3, fluctuation of price under clause 30, 
payment of P.C. Sums and Provisional Sums under clause 34, opening up work for inspection 
and testing of materials or goods and executed work under clause 35.2, loss and expense under 
clause 44 and costs of disposal of fossils, efo under clause 65 hereof, shall be certified by the 
S.O. 

 
 
 

30.0 FLUCTUATION OF PRICE 

 
In accordance with the Special Provisions to the Conditions of Contract for Fluctuation of Price as 
contained in Appendix (if applicable), the amount payable by the Government to the Contractor 
upon the issue by the S.O. of an Interim Certificate under clause 28 hereof shall be increased or 
decreased accordingly. The net total of any such increases or decreases shall be given effect to 
in determining the Contract Sum. 

 
 

31.0 FINAL ACCOUNT AND PAYMENT CERTIFICATE 

 
31.1  As soon as is practicable but not later than three (3) months after the.issuance of the Certificate 

of Practical Completion, the Contractor shall submit full particulars complete with receipts, 
vouchers records that would substantiate the Contractor's claim under clause 44 together with 
any documents, supporting vouchers and any explanation and calculations including documents 
relating to the accounts of Nominated Sub-Contractors or Nominated Suppliers, which may be 
necessary to.enable the Final Account to be prepared by the S,Q, P_RQVJ,DED ALWAYS the 
Contractor had given the notice of claim in writing within the stipulated .time or times in the said 
provisions. 
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312  If the Contractor fails to submit full particulars of all claims within the stipulated period, the S.O. 
shall forthwith make the assessment based on the available documents submitted by the 
Contractor for the purpose of the Final Account. The Government shall be discharged from all 
liabilities in connection with the claims. 

 
31.3  Within three (3) months after the expiry of the Defects Liability Period for the whole of the Works 

or three (3) months after the issue of the Certificate of Completion of Making Good Defects under 
clause 48 hereof, whichever is the later, the S.O. shall issue the Final Certificate. 

 
31.4  The Final Certificate shall be supported by documents, and full particulars complete with 

receipts, vouchers records showing the S.O.'s final valuation of Works and any amount 
determined in clause 31.1 in accordance with the terms of this Contract. After setting out or 
allowing for all payments or other expenditure of the. Government or any permitted deductions 
made by the Government or the S.O. on its behalf, the Final Certificate shall state any final 
balance due from the Government to the Contractor or from the Contractor to the Government, 
as the case may be, which shall thereupon become the debt payable. Such certificate shall also 
take account of any outstanding permitted deductions not yet made by the Government under 
the terms of this Contract whether by way of liquidated damages or otherwise. 

 
31.5  No final payment due to the Contractor under the Final Certificate, shall be made unless and until 

the Contractor shall have satisfied the S.O. by means of a Statutory Declaration made by or on 
behalf of the Contractor to the effect that the workmen who have been employed by the 
Contractor on the Works including workmen employed by sub-contractors, whether nominated or 
otherwise (including "labour only" sub-contractors) have received all wages due to them in 
connection with such employment, and that all dues or contributions under the Employment Act 
1955, the Employee's Social Security Act 1969, the Employee's Provident Fund Act 1965 and 
any other laws relevant to the employment of workmen, have been paid. 

 
 
 

32.0 EFFECT OF S.O.'S CERTIFICATES 

 
No certificate of the S.O. under any provision of this Contract shall be considered as conclusive 
evidenqe as to the sufficiency of any work, materials or goods to which it relates, nor shall it 
relieve the Contractor from his liability to amend and make good all defects, imperfections, 
shrinkages, or any other faults whatsoever as provided by this Contract. In any case, no 
certificate of the S.O. shall be final and binding in any dispute between the Government and the 
Contractor if the dispute is brought whether before an arbitrator or in the Courts. 

 
 
 

33.0 DEDUCTION FROM MONEY DUE TO CONTRACTOR 

 
The Government or the S.O. on its behalf shall be entitled to deduct any money owing from the 
Contractor to the Government under this Contract from any sum which may become due or is 
payable by the Government to the.Contractor under this Contract or any other contracts to which 
the Government and Contractor are Parties thereto. The S.O. in issuing any certificate under 
clauses 28 and 31, shall have regard to any such sum so chargeable against the Contractor, 
provided always that this provision shall not affect any other remedy to which the Government 
may be entitled for the recovery of such sums. 

 
 

34.0 PRIME COST/ PROVISIONAL SUMS 

 
34.1 In respect of any and every Prime Cost or P.C. Sum provided in the Contract, the amount due to 

any Contractor shall be determined by deducting the said Prime Cost or P.C. Sum and the 
relevant profit and/or attendance charges from the Contract Sum and substituting for the same 
with the actual amount due to relevant Nominated Sub- Contractor or Nominated Supplier as 
valued in accordance with the relevant sub-contract and the sums due to any Contractor by way 
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of profit and/or attendance charges at the rates or prices stipulated in the Contract Documents (if 
any). 

 
34:2  The Provisional Sum may be expended at such times and in such amounts as the S.O. may 

direct. Such sum if not used either wholly or in part shall be deducted from the Contract Sum. 
The value of works which are executed by the Contractor in respect of Provisional Sums shall be 
ascertained in accordance with clause 25 hereof. The said value of such work executed by the 
Contractor shall be set off against all such Provisional Sums and the balance shall be added to 
or deducted from the Contract Sum as the case may be. 

 
34.3 Any work to be executed, or materials or goods to be supplied for which Provisional Sums are 

provided in the Bills of Quantities may, if the S.O. so decides, be treated as P.C. Sum items and 
shall be dealt with in accordance with clause 34.1. 

 
34.4 Where the Contractor in the ordinary course of his business directly carries out works for which 

P.C. Sums are provided in the Bills of Quantities and where such works are set out in Appendix 
hereto and the S.O. is prepared to accept tenders from the Contractor for such works the 
Contractor shall be permitted to tender for the same or any of them without prejudice to 
Government's right to reject the lowest or any tender. If the tender of the Contractor for any work 
included in the P.C. Sum is accepted, such tender shall be held to include the profit and 
attendance charges, and the Contractor shall not be entitled to the profit and attendance charges 
as contained in the Bills of Quantities notwithstanding any provision to the contrary under clause 
34.1. 

 
 
 

35.0 MATERIALS, GOODS AND WORKMANSHIP 

 
• 35 1  All materials, goods and workmanship shall be of the respective kinds and standards described 

in the Specification and of good quality and in accordance with the standard of the workmanship 
in the industry. The Contractor shall upon the request of the S.O. furnish him with the relevant 
certificates and/or vouchers to prove that the materials and goods comply with the Specification. 

 
35.2  The Contractor shall, entirely at his own cost, provide samples of materials and goods for testing 

purposes. The Contractor shall, when instructed by the S.O. to open up for inspection any work 
covered up, or arrange for or carry out any test of any materials or goods {whether or riot already 
incorporated in the Works) or of any executed work which the S.O. may in writing require and the 
cost of such opening up or testing (together with the cost of making good in consequence 
thereof) shall be added to the Contract Sum unless provided for in the Bills of Quantities by way 
of Provisional Sums or otherwise or unless the inspection or test shows that the work, materials 
or goods ar.e ot in accordance with this Contract. 

 
35.3 The Contractor shall pay all duties and taxes which may be imposed by law, such as customs 

duties and sales tax, on all materials, goods and equipment, whether purchased or imported in 
the Contractor's name or his agent, whicli are incorporated in the Works or used directly in the 
construction, completion or maintenance of the Works. 

 
35.4 Except where otherwise specified, the Contractor shall pay all tonnage and other royalties, rent 

fees and other payments or compensation (if any) for getting stone, sand, gravel, clay or other 
materials required for the Works. 

 
 

36.0 INSPECTION AND TESTING OF MATERIALS, GOODS AND EQUIPMENT 

 
36.1 Further to his the Contractor's obligations under clause 10, the Contractor shail submit to the 

S.O. for.his i::lpproval, proposals for inspecting the design and setting out.()f the VVorks and 

testing the materials and workmanship to ensure that the Contractor's obligations undi:fr the 
Contract are fulfilled. 
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36.2  The Contractor shall carry out the inspection and tests approved under clause 36.5 or elsewhere 
in the Contract and such further tests as the S.O. may reasonably require, including to open up 
for inspection any work covered up or to carry out any test of any materials or goods (whether or 
not already incorporated in the Works or any executed Works). 

 
36.3 The S.O may issue instructions to the Contractor to remove from the Site or rectify any work, 

goods which are not in accordance with this Contract at his own cost. • 

 
36.4  The Contract.or shall, as may be required by the S.O. from time to time, provide such assistance, 

instruments, machines, labour and materials as are normally required for the purpose of 
examining, measuring and testing of any work, as well as and the quality, weight or quantity of 
the materials used, and shall supply samples of materials before incorporation in the Works for 
testing. • 

 
36.5 Unless the Contract otherwise provides, the cost of making any test shall be borne by the 

Contractor if such test is: 

 
(a) proposed by the Contractor; or 

 
(b) clearly i_ntended by or provided for in the Contract. 

 
36.6 Notwithstanding anything in clause 36.5, if the Contractor carries out any further test as required 

by the S.O. pursuant to clause 36.2 and the result of such test shows the workmanship or 
materials is not in accordance with the provisions of the Contract, then the cost of such test shall 
be borne by the Contractor. But if the result of such test shows the workmanship or materials 
comply with the provisions of the Contract, then the cost of such test shall be borne by the 
Government. 

 
 

37.0 CONSTRUCTIONAL PLANT, EQUIPMENT, VEHICLES AND MACHINERIES 

 
37.1  The Contractor shall pay all port dues including (but not by way of limitation) wharfage dues, 

pilotage fees, anchorage, berthage and mooring fees, quarantine dues, loading porterage and 
overtfme fees for constructional plant, equipment, vehicles and machineries for use directly in 
connection with the construction, completion of the works brought intd and despatched from 
Malaysia by the Contractor (or in his name by agents). 

 
37.2 The Contractor shall furnish to the S.O. all such shipping documents, invoices and other 

documentation as may be required by the C_ustoms Authorities in connection with the importation 
of goods, materials, constructional plant, equipment, vehicles and machineries. 

 
37.3 In the case of constructional plant, equipment, vehicles, and machineries imported on the 

Contractor's behalf by importing agents and the like both the shipping documents and the 
invoices of the original suppliers or manufacturers must indicate clearly that the consignment is 
for the Contractor's account. 

 
37.4  The procedure in respect of the requirements of the foregoing shall be determined by the 

Customs Authorities. The Contractor shall make written application to the S.O. and shall provide 
the relevant documentation of all constructional plant, equipment, vehicles and machineries to be 
imported into Malaysia not less than forty-five (45) days before the arrival of the said 
constructional plant, equipment, vehicles _and machineries. 

 
37.5 The Contractor shall pay all charges and other expenses in connection with the landing and 

shipment of all constructional plant materials and other things of whatsoever nature brought into 
or despatched from Malaysia for the purpose of the Contract. 

 
37.6 The Contrac::(9_rsl1all makehis own arrangementin obtainingdearance throuqh the Customs of 

constructional plant, equipment, vehicles and mactiinerfes. However, if required, th·e S.O.'s 
assistance may be sought. 
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37.7 Under this Contract, the Contractor shall be required to furnish all lists of constructional plant, 
equipment, vehicles and machineries to the S.O. whether the constructional plant, equipment, 
vehicles and ma.chineries are hired or acquired. 

 
 
 

38.0 POSSESSION OF SITE 

 
38.1 No work under this Contract shall commence unless and until the Performance Bond stipulated 

urider clause 13 and such insurance policy as specified under clauses 15 and 18 shall have been 
deposited with the Government, PROVIDED THAT for the purposes of this clause only (but for 
no other), if the Contractor shall produce to the Government the cover note of the said insurance 
policy and the receipt of premium paid, it shall be a sufficient discharge of his obligations under 
this clause. 

 
38.2  Unless the Contract Documents shall otherwise provide, possession of the Site as complete as 

may reasonably be possible but not so as to constitute a tenancy, shall be given on or before the 
"Date for Possession" stated in the Letter of Acceptance to the Contractor who shall thereupon 
and forthwith commence the Works (but subject to clause 38.1) and regularly and diligently 
proceed with and complete the Works on or before the Date for Completion as stated in 
Appendix. 

 
38.3  The "Date for Completion" of the Works as referred to under clause 39 hereof shall be calculated 

from the said "Date for Possession". PROVIDED ALWAYS that the possession of Site may be 
given in section or in parts arid any other restrictions upon possession of the Site shall be stated 
in the Appendix to these Conditions or in the Contract Documents. 

 
38.4  In the event of any delay in giving possession of the Site from the "Date for Possession" as 

stated in Letter of Acceptance or delay in giving any section or part of the Site as provided in 
clause 38.3, the S.O. may issue instructions in regard to the revision of the "Date for Possession" 
and the "Date for Completion" shall be appropriately revised under clause 43.1(h) hereof, but the 
Contractor shall not be entitled to claim for any loss or damage caused by such delay in giving 
possession of the Site, nor shall he be entitled to terminate this Contract. 

 
38.5 In the event that the giving of the possession of the whole Site is delayed beyond ninety (90) 

days of the "Date for Possession" stated in the Letter of Acceptance, the S.O. shall give written 
notice to the Contractor of the causes of such delay. Upon the receipt of the said written notice 

issued by the S.b., the Contractor may, inform the S.O. in writing of its decision within fourteen 
(14) days of receipt of the said notice either to: • 

 
(a)  agree to proceed with the Works when the Site is subsequently made available, in which 

case clause 38.4 shall apply in particular, the Contractor shall not be entitled to claim for 
any loss or damage caused by such delay in giving possession of the Site, or 

 
(b)  terminate this Contract, without prejudice to any other rights or remedies that the 

Government and the Contractor may have as a result of the termination. 
 

38.6  In the event that the giving of possession of any section or part of the Site (whether provided for 
in clause 38.3 or otherwise) is delayed beyond ninety (90) days from the Date of Possession 
stated in the Appendix or the date the Contractor is scheduled to commence wor on that section 
or part of the Works in accordance with the approved programme of Works as referred to in 
clause 12 hereof as the case may be, then the S.O. shall give written notice to the Contractor of 
the causes of such delay. Upon receipt of the said written notice, the Contractor may inform the 
S.0. in writing, within fourteen (14) days of receipt of the said notice of its decision either to: 

 
(a)  agree to proceed with the Works when the section or part of the Site is subsequently made 

available, in which case sub-clause 38.5(a) above shall apply and in particular, the 
Contractor shall not be entitled to claim for any loss or damage caused by such delay as 
aforesaid; or 
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{b) request for S.O.'s instruction to omit the relevant section or part of the Works from the 
Contract. If the S.O. agrees to such request then the relevant section or part of the Works 
shall be duly omitted and deemed to be a variation to the Contract. Such variation shall not 
vitiate this Contract. If the S.O. does not agree to such request as aforesaid, then the 
Contractor shall be entitled to claim for any loss and/or expenses caused by and in respect 
of such delay beyond ninety (90) days as aforesaid. 

 
 
 

39.0 COMPLETION OF WORKS 

 
39.1 Subject to clauses 38.3 and 41, the Contractor shall complete the whole of the Works on or 

before the "Date for Completion" as stated in the Appendix or such extended time as may be 
allowed under clause 43 hereof. 

 
39.2 If the Contractor considers that the works have achieved practical completion, the Contractor 

shall notify the S.O. in writing to that effect. 

 
39.3 Within 14 days of receipt of such notice, the S.O. shall carry out testing/ inspection of the Works. 

Pursuant to such inspection/testing, the S.O. shall - 

 
(a)  issue the Certificate of Practical Completion to the Contractor if in his opinion the whole 

Works have reached Practical Completion and have satisfactorily passed any 
inspection/test carried out by the S.O. The date of such completion shall be certified by 
the S.O. and such date shall be the date of the commencement of the Defects Liability 
Period as provided in clause 48 hereof; or 

 

(b) give instruction to the Contractor specifying all defective works which are required to be 
completed by the Contractor before the issuance of the Certificate of Practical 
Completion. 

 
39.4 If the S.O. has given instruction pursuant to clause 39.3(b), no Certificate of Practical Completion 

shall be issued to the Contractor until the Contractor has effectively carried out the remedial work 
within reasonable period to the satisfaction of the S.O. 

 
39.5 The Works shall not be regarded as practically complete unless it has fulfilled the following: 

 
(a) the Works have been completed in accordance with the terms and conditions of this 

Contract; 

 
(b) the Government can have full, proper and beneficial use of the Works for their intended 

purpose, notwithstanding that there may be works of a very minor defects PROVIDED 
THAT such works do not prevent or diminish the full, proper and beneficial use as 
aforesaid; 

 
(c) the Works have passed any commissioning tests required in the Contract Document; 

 
{d) the Works shall be made available to the Government in a condition fit for occupation; 

and 
 

(e)  all the essential services, including access roads, landscape, car parks, drains, sanitary, 
water and electricity installation, fire hydrant, sewerage and refuse disposal equipment 
and fire lifts specified in this Contract. 

 
39.6 When the whole of the Works have reached practical completion to the satisfaction of the S.O., 

the date of such completion shall be certified by him and such date shall be the date of the 
commencement of the Defects Liability Period as provided in clause 48 hereof. 
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40.0 DAMAGES FOR NON-COMPLETION 

 
40.1 If the Contractor fails to complete the Works by the Date for Completion or within any 

extended time granted pursuant to clause 43, the S.O. shall forthwith issue a Certificate of 
Non-Completion to the Contractor. 

40.2  Without prejudice to the Government's right to terminate this Contract, when the S.O. issues 
the Certificate of Non-Completion, the Government shall be entitled to recover from the 
Contractor, Liquidated and Ascertained Damages calculated at the rate stated in Appendix 1 
from the period of the issuance of the Certificate of Non-Completion to the date of issuance of 
Certificate of Practical Completion or the date of termination of this Contract. The S.O. may 
deduct such Liquidated and Ascertained Damages from any money due or to become due to 
the Contractor, failing which such damages·shall be recovered from the Performance Bond or 
as a debt due from the Contractor. The S.O. shall inform the Contractor in writing of such 
deduction. 

 
40.3  The Liquidated and Ascertained Damages stated in Appendix 1 shall be deemed to be a 

reasonable amount of loss which the Government will suffer in the event that the Contractor is in 
breach of this clause. The Contractor by entering into this Contract agrees to pay to the 
Government the said amount(s) if the same become due without the need of the Government to 

• prove his actual damage or loss. • 

 
40.4  The payment or deduction of such Liquidated and Ascertained Damages shall not relieve the 

Contractor from his obligation to complete the Works or from any of its obligations and liabilities 
under the Contract. 

 
 

41.0 SECTIONAL COMPLETION 

 
41.1 Where different completion dates for different sections or parts of the Works are stated and 

identified in Appendix or elsewhere in the Contract Documents and different and separate 
. Liquidated and Ascertained Damages are provided for each section_or part of the Works, the 
provisions ofthis Contract in regard to: 

 
(a) Certificate of Practical Completion; 

 
(b) Delay and Extension_of Time; 

 
(c) Liquidated Ascertained Damages; and 

 
(d) Defects Liability Period, 

 
but not Insurance of the Works µnder clause 18, Performance Bond under clause 13 and final 
payment on the Final Certificate under clause 31 hereof shall, in the absence of any express 
provision to the contrary elsewhere in the Contract Documents apply as if each such section or 
part was the subject of a separate and distinct contract between the Government and the 
Contractor. 

 
41.2 For the avoidance of doubt, nothing contained in clause 41.1 shall entitle the Contractor to the 

release of the whole or any part of the Performance Bond or Performance Guarantee Sum 
deposited by him. The Performance Bond or Performance Guarantee Sum shall be released or 
be refunded only upon the issue of the C rtificate of Making Good Defects of the whole of the 
Works or in respect of the last section of the Works, as the case may be. 
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42.0 • PARTIAL OCCUPATION/TAKING OVER BY GOVERNMENT 

 
42.1 If at any time before the whole of the Works have reached practical completion pursuant to 

clause 39, the Government with the consent of the Contractor (which consent shall not be 
unreasonably withheld) shall take possession of and occupy any part or parts of the same (any 
such part being hereinafter in this Clause referred to as 'the relevant part'), then notwithstanding 
anything expressed or implied elsewhere in this Contract. 

 
Certificate of Partial Occupation 

 
(a)  within seven (7) days from the date on which the Government shall have taken 

possession of the relevant part, the S.O. shall issue a Certificate of Partial Occupation 
in respect of the relevant part stating the estimated value of the said relevant part, and 
for all the purposes of this Clause (but for no other) the value so stated shall be deemed 
to be the total value of the said relevant part; 

 
Defects Liability Period 

 
(b)  for the purposes of clauses 39 and 48 hereof, the relevant part shall be deemed to have 

reached practical completion and the Defects Liability Period in respect of the relevant 
part shall be deemed to have commenced on the date on which the 
Government shall have taken possession and occupied. thereof; 

 
Certificate of Making Good Defects 

 
(c) at the end of the Defects Liability Period of the relevant part and if in the opinion of the 

S.O. any defect, imperfection, shrinkage or any other fault whatsoever in respect of the 
relevant part which he may have required fo be made good under clause 48.1, shall 
have been made good by the Contractor, the S.O. shall issue a certificate to that effect; 

 
Reduction of Liquidated Ascertained Damages 

 
(d)  if, before the time of completion of the whole of the Works or, if applicable any section, a 

Certificate of Practical Completion has been issued for any part of the Works or of a 
section, the rate of the liquidated and ascertained damages for delay in completion of 
the remainder of the Works or of that section shall, for any period of delay after the date 
stated in such Certificate of Practical Completion, be reduced in the proportion which the 
value of the part so certified bears to the value of the whole of the Works or section, as 
applicable; 

 
Insurance of the Works 

 
(e) notwithstanding the partial occupation by the Government of the relevant part the 

Contractor shall insure and keep insured the Works in the manner as stipulated under 
clause 18 and the Contractor shall give notice to the insurer of such partial occupation; 
and 

 
 

Performance Bond Not Affected 

 
(f)  it is expressly agreed that nothing contained in the preceding paragraphs shall entitle the 

Contractor to the release of the Performance Bond or any part thereof deposited by him 
under clause 13 hereof, the intention being that the said Performance Bond or any part 
thereof shall be released or refunded only upon the completion of making good all 
defects, imperfections, shrinkages or other faults which may appear during the Defects 
Liability Period and upon the giving of the Certificate of Completion.of.. Making. Good 
Defects for the whole of the Works under clause 48 hereof. 
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43.0 DELAY AND EXTENSION OF TIME 

 
 

 
43.1  Upon it becoming reasonably apparent that the progress of the Works is delayed, the Contractor 

shall forthwith give written notice to the S.O as to the causes of delay and relevant information 

with supporting documents enabling the .said officer to form an opinion as to the cause and 

calculation of the length of delay. If in the opinion of the S.O the completion of the Works is likely 

to be delayed or has been delayed beyond the Date for Completion stated in Appendix 1 or 

beyond any extended Date for Completion previously fixed under this Clause due to any or more 

of the following events: 

 
(a) force majeure as provided under clause 58; 

 
(b) exceptionally inclement weather; 

 
(c) suspension of Works under clause 50; 

 
(d) directions given by the S.O., consequential upon disputes with neighbouring owners 

provided the same is not due to any act, negligence or default of the Contractor or any 

sub-contractor, nominated or otherwise; 

 
(e) S.O.'s instructions issued under clause 5 hereof, PROVIDED THAT such instructions 

are not issued due to any act, negligence, default or breach of this Contract by the 

Contractor or any sub-contractor, nominated or otherwise; 

 
(f) the Contractor not having received in due time instructions in regard to the nomination of 

sub-contractors and/or suppliers provided in this Contract, necessary instructions, 

drawings or levels for the execution of the Works from the S.O. due to any negligence or 

default of the S.O. PROVIDED THAT the Contractor shall have specifically applied in 

writing on a date which having regard to the Date for Completion stated in Appendix or 

to any extension of time then fixed under this clause, was neither unreasonably distant 

from nor unreasonably close to the date on which it was necessary for him to receive the 

same; 

 
(g) delay in giving possession of the Site as provided under clause 38.4 hereof other than 

claim in effecting insurance and Performance Bond; 

 
(h) delay on the part of artists, tradesmen or others engaged by the Government in 

executing work not forming part of this Contract; 

 
(i)  the Contractor's inability for reason beyond his control and which he could not 

reasonably have foreseen at the date of closing of tender of this Contract to secure such 

goods, materials and/or services as are essential to the proper carrying out of the 

Works; or 

 
U)  delay _on the part of the Nominated Sub-contractors and/or Nominated Suppliers to 

perform their works, due to reasons as stated above in sub-clauses (a) to (i), 

 
 

 
then the S.O. may if he is of the opinion that the extension of time should be granted, so soon as 

he is able to estimate the length of the delay beyond the date or time aforesaid issue a Certificate 

of Delay and Extension of Time giving a fair reasonable extension of time for completion of the 

Works. 

 
PROVIDED THAT all such delays are not due. to any act, negligence, default or breach of 
contract by the Nominated Sub-contractor and/or Nominated Supplier and/or the Contractor, or 
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any of the servants or agents of such Nominated Sub-contractor or Nominated Supplier or the 

Contractor. 

 

PROVIDED ALWAYS that the Contractor has taken all reasonable steps to avoid or reduce such 
delay and shall do all that may reasonably bv required to the satisfaction of the S.O. to proceed 
with the Works. 

 
PROVIDED FURTHER that the Contractor shall not be entitled to any extension of time where 
the instructions or acts of the S.O. are necessitated by or intended to remedy any default of or 
breach of contract by the Contractor. 

 
 
 

44.0 CLAIMS FOR LOSS AND EXPENSE 

 
. 44,1 If at c;my time during the regular progress of the Works or any part thereof has been materially 

affected by reason of delays as stated under clause 43.1 (c), (d), (e), (f) and (h), and the 
Contractor has incurred direct loss and/or expense beyond that reasonably contemplated and for 
which the Contractor would not be reimbursed by a payment made under any other provision in 

• this Contract, then the Contractor shall within thirty (30) days of the occurrence of such event or 
circumstances or instructions give notice in writing to the S.O. of his intention to claim for such 
direct loss or expense together with an estimate.of the amount of such loss and/or expense, 
subject always to clause 44.2 hereof. • 

 
44.2  As soon as is practicable but not_ later than ninety (90) days after practical·completion of the 

Works, the Contractor shall submit full particulars of all claims for direct loss or expense under 
clause 44.1 together with all supporting documents, vouchers, explanations and calculations 
which may be necessary to enable the direct loss or expense to be ascertained by the S.O.. The 
amount of such direct loss or expense·ascertained by the S.O. shall be added to the Contract 
Sum. 

 
44.3 If the Contractor fails to comply with clauses 44.1 and 44.2, he shall not be entitled to such claim 

and the Government shall be discharged from all liability in connection with the claim. 

 
 
 

45.0 INVESTIGATION BY THE GOVERNMENT AND OTHER PERSONS IN CASE OF 

ACCIDENT, FAILURE OR OTHER EVENT 

 
Where the Government, its employee or any person or body appointed or authorised by it carries 
out any investigation in relation to any accident, failure or other everit which has occurred to, in or 
in connection with the Works or any part thereof for the purpose of determining the cause or 
reason for the said accident, failure or event, the Contractor shall render all such necessary 
assistance and facilities as may be required by the Government, its employee or such person or 
body, including the giving of access to all specifications, designs, records and other availabl.e 
information relating to the Works. 

 
 
 

46.0 ACCESS FOR WORKS, ETC. 

 
46.1 Access for S.O. 

 
(a) The S.O. and any person authorised by the S.O.. shall at all times have access to the 

Works and to the factories, workshops or other places of the Contractor or of any sub 
contractor or suppHer where any equipment, materials, goods or work are being 
manufactured, fabricated, assembled, prepared or stored for the Contract. 

 
(b) Where any such equipment, materials; goods or work are being manufactured, 

fabricated, assembled, prepared or stored in the factories, workshops or other places of 
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a sub-contractor or supplier, the Contractor shall by a term in the sub-contract secure a 
similar right of access to those factories, workshops or other places for the S.O. and any 
person authorised by the S.O., and shall take reasonable steps required of him by the 
S.O. to enforce or assist in enforcing such right. 

 
(c)  Any person so removed from the Works shall be replaced without delay by a substitute 

approved by the S.O.; PROVIDED THAT the Contractor shall not be entitled to any claim 
for any expense whatsoever incurred by him in respect of any direction given by the S.O. 
under this Clause. 

 
46.2 Access for Other Contractors and Workmen 

 
The Contractor shall in accordance with the requirements of the S.O. afford all reasonable 
access and facilities to any other person engaged by the Government and their workmen and of 
any other constituted authorities for the purposes of executing any work on or near the Site. 

 
 
 

47.0 SUB-CONTRACT OR ASSIGNMENT 

 
47.1 The Contractor shall not without the prior written consent of the S.O. (which consent shall not be 

unreasonably delayed or withheld) sub- contract the design for any portion of the Works under 
clause 22 of this Contract. Where the S.O. consents to any sub-contract under this clause, such 
consent shall not in any way absolve the obligations of the Contractor under clause 10. 

 
47.2 The Contractor shall not sub- contract the whole or any substantial part of the Works without the 

prior written consent of the S.O. (which consent shall not be unreasonably delayed or withheld). 
Any such consent, if given, shall not relieve the Contractor from any liability or obligation under 
this Contract and he shall be responsible for the due observance by such sub-contractors, of all 
the terms, stipulations and conditions under this Contract. 

 
47.3  Notwithstanding any sub-contract made pursuant to clauses 47.1 and 47.2, the Contractor shall 

be fully responsible for the acts, defaults or neglects of any sub-contractor, including 'labour only' 
sub-contractors, his agents, servants or workmen as if they were the acts, defaults or neglects of 
the Contractor, his agents, servants or workmen; PROVIDED THAT the provision of labour on a 
piecework basis shall not be deemed to be a sub-contract under this clause. 

 
47.4  It shall be a condition in any sub-contract which has been consented to by the Government that 

upon termination of the Contractor's employment under the Contract, the employment of the sub 
contractor under the sub-contract shall terminate immediately. No claim whatsoever shall be 
made by the Contractor and/or sub-contractor against the Government for any work done or 
materials or goods supplied. 

 
47.5 If the Contractor sub-contracts the Works, in whole or in part, to any person without getting prior 

written consent of the S.O. as provided under this clause, the S.O. shall have the right to instruct 
the Contractor to forthwith terminate such sub-contract and the Contractor shall be liable for all 
costs and expense relating to such termination. 

 
47.6 The Contractor shall not assign the Contract or any part thereof, or any benefit or interest therein 

or thereunder otherwise than by way of assignment in favour of the Contractor's banker or any 
financial institution or Corporation of any monies due or to become due under this Contract 
without prior written consent of the S.O. • 
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48.0 DEFECTS AFTER COMPLETION 

 
48.1 Completion of Outstanding Work and Remedying Defects 

 
(a)  At any time during the Defects Liability Period as stated in Appendix hereto (or if none 

stated the period is .twelve (12) months from the date of practical completion of the 
Works), any defect, imperfection, shrinkage or any other fault whatsoever.which 
may appear and which are due to materials or goods or workmanship not in accordance 
with this Contract, the S.O. shall issue written instruction to the Contractor to make good 
such defects, imperfections, shrinkages or ariy other fault whatsoever at the Contractor's 
own cost. The Contractor shall complete all such .works with due expedition or within• 
such time as may be specified by the S.O. • 

 
(b) Without prejudice to sub-clause (a), any defect, imperfection, shrinkage or any other fault 

whatsoever which may appear during the Defects Liability Period to be made good by 
the Contractor, shall be specified by the S.O. in the Schedule of Defects which he shall 
deliver to the Contractor not later than fourteen (14) days after the expiration of the 
Defects Liability Period. The defects, imperfections, shrinkages or any other fault 
whatsoever specified in the Schedule of Defects shall be made good by the Contractor 
at his own costs and to be completed within a reasonable time but in any case not later 
than three (3) months after the receipt of the said Schedule. PROVIDED THAT the S.O. 
shall not be allowed to issue any further instruction requiring the Contractor to make 
good of any defect, imperfection, shrinkage or any other fault whatsoever after the 
issuance of the said Schedule of Defects or after fourteen (14) days from the expiration 
of the said Defects Liability Period, whichever is the later. 

 
 
 

48.2 Default in Remedying Defects 
 

If the Contractor shall fail to comply with either clause 48.1(a) and/or 48.1(b) within the time so 
specified, the materials or works so affected may be made good in such manner as the S.O. may 
think fit, in which case the costs incurred including On-Cost Charges (calculated by applying the 
Percentage of On-Cost Charges stated in Appendix to the costs incurred), shall be deducted 
from any money due or to become due, to the Contractor under ttiis Contract and failing which 
such costs shall be recovered from the Performance Bond or as a debt due from the Contractor. 

 
48.3 Diminution in Value of Works 

 
If any defect, imperfection, shrinkage or any other fault whatsoever is such that, in the opinion of 
the S.O., lt shall be impracticable or inconvenient to the Government to have the Contractor to 
remedy the same, the S.O. shall ascertain the diminution in the value of the Works due to the 
existence of such defects, imperfections, shrinkages or any other fault whatsoever. The amount 
of such diminution shall be recoverable by the Government from the Contractor as a debt due 
under the Contract and failing which such diminution shall be recovered from the Performance 
Bond. 

 
 

48.4 Certificate of Completion of Making Good Defects 
 

When in the opinion of the S.O. the Contractor has made good the defects, imperfections, 
shrinkages or any other fault whatsoever which he is required to make good under clauses 
48.1(a) or (b), or both, the S.O. shall issue a certificate to that effect, and the date specified in 
such certificate .shall be the date on which the Contractor has completed making good such 

defects, imperfections, shrinkages or any other fault whatsoever. The said Certificate shall be .I 
re.ferred.to as th.e.O'Certificate of Completion ofMaking GoodDefects". 
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49.0 UNFULFILLED OBLIGATIONS 
 

Notwithstanding the issue of the Certificate of Completion of Making Good Defects under clause 
48.4 hereof the Contractor and the Government shall remain liable for the fulfilment of any 
obligation incurred under the provisions of the Contract, prior to the issue of the said certificate, 
which remains unfulfilled at the time such certificate is issued, and for the purpose of determining 
the nature and extent of any such obligation, the Contract shall be deemed to remain in force 
between the Parties hereto. 

 
 
 

50.0 SUSPENSION OF WORKS 

 
50.1 Suspension and Resumption of Works 

 
(a) The S.O. may at any time instruct the Contractor to suspend part or all of the Works. 

 
(b) Upon receipt of such written instruction, the Contractor shall suspend part or all of the 

Works for such time and in such manner as specified in the instruction and shall duly 
protect, store and secure the Works or such part of the Works against any deterioration, 
loss or damage. 

 
(c) During the suspension period, the Contractor shall continue to perform its obligations 

under this Contract, which are not affected by the instruction to suspend, including the 
obligation to effect and maintain insurances and Performance Bond. 

 
(d) The S.O. may instruct the Contractor to resume the Works at any time thereafter. Upon 

receipt of such instruction the Contractor shall resume the Works and the Parties shall 
jointly examine the Works affected by the suspension. The Contractor shall make good 
any deterioration or defect in or loss of the Works which has occurred during the 
suspension. The Contractor shall also take all necessary actions to mitigate the 
expenses incurred 

 
50.2 Extension of Time 

 
If the Contractor suffers delay and/or incurs expenses in complying with the instruction under 
clause 50.1(a), and in resumption of the Works, and if such delay and/or expenses was not 
foreseeable by the Contractor, the Contractor shall give notice for extension of time under clause 
43 and the provisions thereof shall apply accordingly. PROVIDED THAT the Contractor shall not 
be entitled to such extension if the suspension is due to a cause attributable to the Contractor 
and he shall not be entitled to payment of loss and expense if he - 

 

(a) fails to take measures specified in clause 50.1(b); and 

 
(b) fails to take_all necessary action to mitigate the expenses incurred. 

 
In the event such suspension shall continue for a period exceeding twelve (12) months, the 
Parties shall then discuss whether to mutually terminate the Contract or suspend the Works for a 
further period. 

 
50.3 Consequences of Mutual Termination 

 
(a) If the Contract is mutually terminated under this clause- 

 
(i) clause 51.1(c)(i) shall be applicable; and 

 
(ii) payment obligations including all costs and expenditure ..incurred by the 

Government and the Contractor shall be ascertained in accordance with clause 
54. 
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51.0 EVENTS AND CONSEQUENCES OF DEFAULT BY THE CONTRACTOR 

 
51.1 Default of Obligations 

 
(a) Events of Default 

 
In ttie event the Contractor - 

 

(i) fails to commence works at the Site within two (2) weeks after the Date for 
Possession; 

 
(ii) suspends or abandons the carrying out of the Works or any part thereof for a 

continuous period of .....-(....) days; • 
 

(iii) fails to proceed regularly and diligently with the performance of his obligations 
under the Contract; 

 
(iv) fails to execute the Works in accordance with the Contract; 

 
(v) persistently neglects to carry out his obligations under the Contract; 

 
(vi) refuses or persistently neglects to comply with a written notice from the S.O. in 

relation to any defective work or equipme11t, materials or goods Which are 
defective or do not meet the requirements of the Contract; 

 
(vii) fails to comply with the provisions of clause 47; or 

 

(viii) fails to comply with any terms and conditions of this Contract, 

 
then the Government shall give written notice to the Contractor specifying the default, and 
requiring the Contractor to remedy such default within fourteen (14) days of the receipt of the 
d fault notice or any period deter.mined by the Government. 

 
(b) Termination 

 
If the Contractor fails to remedy the breach within such period, the Government shall have the 
right to forthwith terniin_ate this Contract by giving a written notice to that effect 

 
(c) Consequences of Termination 

 
If this Agreement is terminated under clause 51.1(b)- 

 
(i) the Contractor shall - 

 

(A) forthwith cease all operations of the Works; 

 
(B)  carry out any protection works so as to secure the Site, equipment, 

goods, materials therein against any deterioration, loss or damage and to 
do au things necessary so as to leave the Site in a clean and tidy 
condition; 

 
(C) remove its personnel and workmen from the Site; 

 
(D)  vacate the Site within the time stipulated by the S.O., remove all 

temporary buildings, plant; tools, equipment, goods and unfixed materials 
which have not been paid by the Gov rntnent, as specified by the S.O. 
Failing which, the Government may (but without being responsible for any 
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loss or damage) remove and sell any such property belonging to the 
Contractor, holding the proceeds, less all cost incurred, to the credit of 
the Contractor; 

 
(E) either - 

 
(aa)  terminate all third party contracts entered into by the Contractor 

for the purposes of this Contract; 

 
(bb)  assign to the Government, if so required by the S.O., at no cost 

or expense to the Government, the benefit of any agreement for 
the supply of materials or goods and/or for the execution of any 
work or services for the purposes of this Contract; or 

 
(cc) allow· such third party to enter into a contract with the 

Government or any person deemed necessary by the 
Government for the purpose of completing the Works; 

 
PROVIDED THAT the Government shall not be obliged to pay any third 
party for any materials or goods delivered or any work executed or 
services for the purposes of this Contract (whether before or after the 
date oftermination) for which the Government has paid but the Contractor 
has failed to make payment to the third party; 

 
. (F) at no cost to the Government, hand over to the Government all plans, 

designs, specification and other relevant documents relating to the 
Works; 

 
(G)  pay to the Government for any losses and damages as a result of 

termination of this Contract in the manner provided under clause 56; and 

 
(H) not be released from any of its obligations under the Contract. 

 
 

(ii) the Government shall - 
 

(A)  call upon the Performance Bond or forfeit the·Performance Guarantee 
Sum; 

 
(B) enter and repossess the Site; 

 
(C) be entitled to carry out and complete the Works on its own or employ any 

other person to carry out and complete the Works; and 

 
(D) be entitled to claim against the Contractor for any losses, costs, 

expenses and damages suffered as a result of termination of this 
Contract in the manner provided under clause 56. 

 

(iii) for the avoidance of doubt, the Parties hereby agree that the Contractor shall not 
be entitled to any form of losses including loss of profit, damages, claims or 
whatsoever upon termination of this Contract under this clause. 

 
51.2 General Default 

 
(a) Events of Default 

 
If at any time during the Contract Period- 
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(i) the Contractor becomes bankrupt; 

 
(ii) the Contractor becomes insolvent or compounds with or enters into an 

arrangements or compositions with its creditors; 

 
(iii) an order is made or resolution is.effectively passed for the winding-up of the 

Contractor (except for the purpose of restructuring or amalgamation with the 
written consent of the Government, which consent shall not be unreasonably 
withheld); 

 
(iv)  a provisional liquidator, receiver or manager of its business or undertaking duly 

appointed, or possession taken by br on behalf of creditors or debenture holders 
secured by a floating charge of any property comprised in or subject of the 
floating charge; or 

 
(v) execution is levied against a substantial portion of the Contractor's assets, 

 
then the Government shall have the right to terminate this Contract forthwith by giving 
notice to that effect. 

 
(b) Consequences of Termination 

 
(i) In the event the termination of this Contract under clause 51.2 takes place, 

clauses 51.1(c)(i) and 51.1(c)(ii} shall apply. 

 
(ii}  For the avoidance of doubt, the Parties hereby agree that the Contractor shall not 

be entitled to any form of losses including loss of profit, damages, claims or 
whatsoever upon termination of this Contract under this clause. 

 
 

52.0 TERMINATION ON NATIONAL INTEREST 

 
52.1 Termination 

 
(a}  Notwithstanding any provIsIon of this Contract, the Government may terminate this 

Contract by giving not less than thirty (30} days written notice to that effect to the 
Contractor (without any obligation to give any reason thereof) if the Government 
considers that such termination is necessary for national interest, national policy or 
national security. 

 

(b}  For the purpose of this clause, what constitutes "national interest", "national policy" and 
"national security", shall be solely made and determined by the Government and such 
determination shall for all intent and purposes be final and conclusive and shall not be 
open to any challenge whatsoever. 

 
52.2 Consequences of Termination 

 
Upon such termination of this Contract under clause 52.1- 

 
(a) payment obligations including all costs and expenditure incurred by the Government and 

the Contractor shall be ascertained in accordance with clause 54; and 
 

(b) clause 51.1(c)(i) and clause 51.1(c)(ii)(B) and (C) shall apply. 
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.53.0 TERMINATION ON CORRUPTION, UNLAWFUL OR ILLEGAL ACTIVITIES 

 
53.1 Termination 

 
Without prejudice to any other rights of the Government, if the Company, its personnel, servants 
or employees is convicted by a court of law for corruption or unlawful or illegal activities in relation 
to this Contract or any other agreement that the Contractor may have with the Government, the 
Government shall be entitled to terminate this Contract at any time, by giving immediate written 

notlce fo that effect to the Contractor. 

 
53.2 Consequences of Termination 

 
Upon such termination under clause 53.1 - 

 
(a) the Government shall be entitled to all losses, costs, damages and expenses includjng 

any incidental costs and exp rnses incurred by the Government arising from such 
termination; • 

 
{b)   clause 51.1(c)(i) and (ii) shall apply; and 

 
(c)  for the avoidance of doubt, the Parties hereby agree.that the Contractor shall not be 

entitled to any other form of losses. including loss .of profit, damages, claims or 
whatsoever upon termination of this Contract. 

 
 

54.0 PAYMENTS UPON SUSPENSION AND TERMINATION ON NATIONAL INTEREST 

 
54.1 If this Contract is.terminated under clause 50 or clause 52, the amount to be paid (in so far as 

such amounts or items have not already been covered by payments on account made to the 
Contractor) shall be the following: 

 

(a) the value of all work carried out up to the date of termination; 

 
(b)  the amounts payable in respect of any preliminary items so far as the Work or service 

comprised therein has been carried out or .performed and a proper proportion of any 
such items which have been partially carried out or performed; 

 
(c)  the cost of materials or goods reasonably ordered for the Works which have been 

delivered to the Contractor or of which the Contractor is legally liable to accept delivery 
(such materials or goods becoming the property of the Government upon such payment 
being made to the Contractor); 

 

(d) • a sum being the amount of any expenditure reasonably incurred by the Contractor in so 
far as such expenditure has not been recovered by any other payments referred to in 
this sub-clause; and 

 
(e)  the reasonable cost of any protection works and removal of equipment and site facilities 

pursuant to termination as provided under this Contract, 
 

PROVIDED THAT such amount to be paid by the Government shall be confined only to those 
items as are clearly and expressly stated in sub-clauses (a)-(e) above. 

 
54.2 For the avoidance of doubt, the Parties hereby agree that the Contractor shall not be entitled to 

any other form of losses including loss of profit, damages, claims or·whatsoever other than 
stipulated under clause 54.1(a)-(e). The Parties further agree that the amount agreed above by 
the Governmentshall constitute i:lS a fuUar,d final settlement between the Parties. 
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54.3  Upon termination of this Contract under clause 50 and clause 52, a final account of this 
Contract shall be prepared and issued by the S.O. 

 
 

55.0 EVENTS AND CONSEQUENCES OF DEFAULT BY THE GOVERNMENT 

 
 

Default of Obligations 

 
(a) Events of Default 

 
If the Government without any reasonable cause fails to perform of fulfil any of its obligations which 
adversely affects the Works, 

 

then the Contractor may issue a notice specifying the default by the Government and requiring the 
Government to remedy the same within the period specified therein taking into account the nature of the 
remedy to be carried out by the Government or such other period as may be agreed by both Parties from 
the date of receipt of such notice. 

 

(b) Termination 
 

If the Government fails to remedy the default period specified in such notice issued under Clause 55 (a) 
within the stipulated period time therein, the Contractor shall have the right to forthwith terminate this 
Contract by giving a written notice to that effect. 

 

(c) Consequences of Termination 
 

If this Contract is terminated under Clause 55 {b) 
 

(i) the Government shall pay to the Contractor.- 
 

(a) the value of the Works carried out up to the date of termination; 

 
(b) the amounts payable in respect of any preliminary items so far as the Work or 

service comprised therein has been carried out or performed and a proper proportion 
of any such items which have been partially carried out or performed; 

 

(c) the cost of materials or goods reasonably ordered for the Works which have been 
delivered to the Contractor or of which the Contractor is legally liable to accept 
delivery (such materials or goods becoming the property of the Government upon 
such.payment being made to the Contractor); and 

 
(d)  a sum being the amount of any expenditure reasonably incurred by the Contractor in 

so far as such expenditure has not been recovered by arw other payments referred to 
in this sub-clause. - 

 
(ii) For the avoidance of doubt, the Parties hereby agree that the Contractor shall not be entitled 

to any other form of losses including loss of profit, damages, claims or whatsoever upon 
termination of this Contract. 

 

56.0 CERTIFICATE OF TERMINATION COSTS 

 
56.1  As soon as the arrangements for the completion of the Works made by the Government enable 

the 8.0. to make a reasonably accurate assessment of the ultimate cost to the Government of 
completing the Works following the termination of the Contractor's employment and the 
engagement of other contractors or persoos, . and the_ amoµnt of dir$ct lo$s ancJ/or cJcimcigE:i 
caused to the Government due to the termination has been ascertained by the S.O., then the 
8.0. may issue a certificate (hereinafter referred to as the "Certificate of Termination Costs") 
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stating the Completion Cost (hereinafter defined) and the Final Contract Sum (hereinafter 

defined}. 

 
56.2 The Completion Cost comprises the following sums, costs or expenditure: 

 
(a) the sums previously paid to the Contractor by the Government; 

 
(b) the sums paid or payable to other contractors or persons engaged by the Government to 

complete the Works; 

 
(c) any sums paid to sub-contractors or suppliers under clause 61; 

 
(d) any costs or expenditure incurred or to be incurred including On-Cost Charges incurred 

by the Government in completing the Works; and 
 

(e) the amount of direct loss and/or damage caused to the Government due· to the 

termination. 

.., 

56.3 The Final Contract Sum comprises of the following amounts or sums: 

 
(a) the amount which would have been payable under the Contract on completion in 

• accordance with the Contract, allowing any variations or other matters which would have 
resulted in an adjustment of the original Contract Sum; and 

 
(b) any other sums which the Government might be entitled under the terms of the Contract to 

deduct from the original Contract Sum, 

 
had the Contractor's employment not been terminated. 

 
56.4  The Certificate of Termination Costs shall state the difference between the Final Contract Sum 

and the Completion Cost. If the Final Contract Sum is less than the Completion Cost, the 
difference shall be a debt payable by the Contractor to the Government and if greater the 
difference shall be a debt payable by the Government to the Contractor. 

 
56.5 The Certificate of Termination Costs shall be binding and conclusive on the Contractor as to the 

amount of such loss or damage specified therein. 

 
56.6 In the event the completion of the Works being undertaken departmentally, allowance shall be 

made, when ascertaining the amount to be certified as costs and expense incurred by the 
Government, for cost of supervision, interest and depreciation on plant and all other usual 
overhead charges . and profit as would be incurred if the Works were completed by other 
contractors or persons. 

 
 
 

57.0 SURVIVING RIGHTS 

 
Any termination under this Contract shall not affect the liability of either Party hereto for any of.its 
acts or omissions during the period of the Contract and both Parties shall thereafter continue to 
be so liable and shall keep the other Party hereto indemnified and hold harmless in respect of 
any claims arising therefrom. 

 
 

58.0 EFFECT OF FORCE MAJEURE 

 
58.1  Neither the Government nor the Contractor shall be in breach of its obligations under this 

Corifracfif ifis "urfable f6 perforrii"its obligat1on undetthis Contract {or any part ofthereof), other· 
than the payment obligations as a result of the occurrence of an Event of Force Majeure. 
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58.2 An "Event of Force Majeure" is an event beyond the control of both Parties which are: 

 
(a) war (whether declared or not), hostilities, invasion, act of foreign enemies; 

 
(b) insurrection, revolution, rebellion, military or usurped power, civil war, terrorism; 

 
(c) natural catastrophe including but not limited to earthquakes, floods, subterranean 

spontaneous combustion or any operation of the forces of nature against which an 
experienced contractor could not reasonably have been expected to take precautions; 

 
(d) nuclear explosion, radioactive or chemical contamination or radiation (unless caused by 

the negligence act, omission or default of the Contractor, its agents or personnel); 

 
(e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic 

speeds;and 

 
(f) riot, commotion or disorder, unless solely restricted to employees of the Contractor or its 

personnel, servants or agents. 

 
58.3 If an Event of Force Majeure occurs by reason of which either Party is unable to perform any of 

its obligation under this Contract (or any part thereof), the Party shall inform the other Party 
immediately of the occurrence of that Event of Force Majeure with full particulars thereof and the 
consequences thereof. 

 
58.4 If either Party considers the Event of Force Majeure to be of such severity or to be continuing for 

such period of time that it effectively frustrates the original intention of this Contract, then the 
Parties may agree that this Contract may be terminated upon mutual agreement of the Parties. 

 
58.5 If this Contract is terminated by an Event of Force Majeure pursuant to the above clause, all 

rights and obligations of the Parties under this Contract shall forthwith terminate and neither 
Party shall have any claim against the other Party and neither Party shall be liable to each other 
save for any rights and liabilities accruing prior to the occurrence of the Event of Force Majeure. 

 
58.6 Neither Party shall be entitled to rely upon the provisions above if both Parties reasonably 

determine that an Event of Force Majeure has not occurred. 

 
58.7 For avoidance of doubt, the Parties shall continue to perform those parts of those obligations not 

. affected, delayed or interrupted by an Event of Force Majeure and such obligations shall, 
pending the outcome of this clause continue in full force and effect. 

 
 
 

59.0 SITE AGENT AND ASSISTANTS 

 
Unless otherwise provided elsewhere in this Contract, the Contractor shall keep constantly on the 
Site a competent, efficient, suitability qualified, experienced and good character site agent and 
his assistants in each trade as may be necessary who must be capable of receiving instructions 
in Bahasa Malaysia, and in default it shall be the responsibility of the Contractor to provide 
replacement for them and all wages and other expenses in connection with the employment of 
such replacement site agent and assistants. Any directions, explanations or instructions given to 
such site agent by the S.O. shall be deemed to have been given to the Contractor under this 
Contract. 

 
 

60.0 NOMINATED SUB-CONTRACTORS AND/OR NOMINATED SUPPLIERS 

 
60.1 The S.O. shall obtain tenders for Nominated Sub-Contractor's or Nominated Supplier's work or 

services, or for the supply of materials or goods in respect of which Prime Cost Sums or 
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Provisional Sums are included in the Bills of Quantities, and the Contractor shall, on the written 
instruction of the S.O., enter into such sub-contracts with the Nominated Sub-Contractor or 
Nominated Supplier as the case may be and such sub-contracts shall be in the form as referred 
to in clause 60.2(b). 

 
60.2 The S.O. shall not nominate as a sub-contractor or a supplier in connection with the Works: 

 
(a) a person against whom the Contractor shall make in writing within twenty one (21) days 

from the date of the S.O.'s instruction under clause 60.1 hereof what the S.O. considers 
to be reasonable objection; 

 
(b) a person who will not enter into a sub-contract with terms and conditions as provided in 

the Government standard form of sub-contract for Nominated Sub-contractor (Form 
PWD 203N) or for Nominated Supplier (Form PWD 203P), as the case may be; or 

 
(c)  a person who will not give to the Government such indemnity with terms and conditions 

as provided in the Government standard form of Letter of Indemnity for Nominated Sub 
contractors (Form PWD 203N7) or for Nominated Suppliers (Form PWD 203P7), as the 
case may be. 

 

60.3 If pursuant to clause 60:2, the Contractor is not required to enter into a sub-contract with a 
Nominated Sub-contractor or Nominated Supplier, as the case may be, the S.O. shall do one or 
more of the following: • 

 
(a) nominate an alternative sub-contractor or supplier, as the case may be, in which case 

clause 60.2 hereof shall apply; 

 
(b) by order under clause 24 vary the Works or the work or services, materials or goods, the 

subject of the Prime Cost Sums or Provisional Sum as aforesaid, including if necessary 
the omission of any such work or services, materials or goods so that they may be 
provided by workmen, contractors or suppliers, as the case may be, employed by the 
Government either concurrently with the Works or at some 0th.er date in which case the 
Contractor shall not be entitled to claim for any losses therefrom; or 

 
(c) in accordance with clause 34.4 arrange for the Contractor to execute such work or 

services, or to supply such materials or goods. 

 
 

61.0. PAYMENT TO NOMINATED SUB-CONTRACTOR OR SUPPLIER 

 
61.1  The S.O. in issuing Interim Certificates under clause 28 or the Final Certificate under clause 31 

hereof shall state separately the amount of interim or final payment due to each Nominated Sub 
Contractors or Suppliers which amount subject to clause 61.2 hereof, shall be paid by the 
Government direct to the Nominated Sub-contractors or Suppliers. The amount paid by the 
Government direct to the Nominated Sub-contractors or Suppliers shall be deemed to be a 
payment to the Contractor by the Government under and by virtue of this Contract. 

 
61.2 Subject to the relevant provisions in the sub-contract (Form PWD 203N or Form PWD 203P as 

the case may be), the Contractor shall be entitled to be paid and the Government may pay to the 
Contractor out of any money otherwise due to a Nominated Sub-contractors or Suppliers: 

 
(a)  any amount which the Government or the S.O. on its behalf in exercise of any rights 

under this Contract has deducted from any money due to the Contractor and such• 
deduction is in respect of some act or default solely of the Nominated Sub-contractors or 
Suppliers, his servants or agents; 

 
(b) any amount agreed by the Nominated Sub-Contractor or Suppliers as due to the 

Contractor, or any amount awarded in arbitration or litigatior;i in favour of the Contractor 
which arises out of or under the sub-contract; and 
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(c) the amount of any claim for loss and/or expense actually incurred by the Contractor by 
reason of any breach or failure to observe the provisions of the sub-contract by the 
Nominated Sub-contractors or Suppliers under the sub-contract. 

 
61.3  Any amount paid to the Contractor in accordance with this clause shall be deemed to be a 

payment to the Nominated,and/or Sub-.Contractors or Suppliers under the sub-contract: 

 
 
 

62.0  NO LIABILITY OF GOVERNMENT TO NOMINATED AND/OR SUB-CONTRACTOR OR 

SUPPLIER 

 
Nothing in clauses 60 or 61 or anything else contained in this Contract shall render the 
Government in any way liable to any Nominated and/or Sub-Contractor or Supplier. 

 
 
 

63.0  RESPONSIBILITIES OF CONTRACTOR TO NOMINATED AND/OR SUB-CONTRACTORS 

OR SUPPLIERS 

 
. §3.1 The Contractor shall be fully responsible to ensure that the Nominated Sub-Contractor or 

Suppliers shall conform with the terms and conditions of this Contract and shall be fully 
responsible for the acts, defaults or breach of any terms and/or conditions of this .Contract by the 
Nominated Sub-Contractors or Suppliers on their part in the same way as for his own or those of 
other sub-contractors or suppliers engaged by himself. The Government shall in no 
circumstances be liable to the Contractor for the default of any Nominated Sub-Contractors or 
Suppliers. • • • 

 
63.2 In the event of repudiation or abandonment of his sub-contract by any Nominated Sub-contractor 

or Supplier, or the determination by the Contractor of the employment of the Nominated Sub 
contractor or Supplier for any reason whatsoever under the sub contract, the Contractor shall do 
_<;me of the following : 

 
(a) with the consent of the S.O. (such consent not to be unreasonably withheld) employ 

another competent sub-contractor or supplier to complete the sub-contract; or 
 

(b) undertake to complete the sub-contract himself. 

 
PROVIDED THAT in any of such events the Contractor is entitled to be paid the same sum for 
thework or services to be executed, or materials or goods to be supplied, as would have been 

•  payable had the original Nominated Sub-contractor or Supplier completed the sub-contract 
without any default on its part. 

 
 

64.0 INTELLECTUAL PROPERTY RIGHTS 

 
64.1  The Copyright and all other proprietary rights whatsoever in the Works and other material 

developed and supplied by the Contractor pursuant to or under this Contract shall vest in and 
shall be the sol.e property of the Government and the Contractor shall not during or at any time 
after completion of the Works or after the expiry or termination of this·Contract, in any way, 
question or dispute the ownership of the Government. The proprietary rights in the Works shall 
vest in the Government free and clear of all liens, claims and encumbrances on the Works. 

 
64.2 The Contractor shall be responsible for any claim that the equipment supplied infringes a patent, 

copyright or registered design. 

 
64.3 If the Government's use or possession of the equipment is·likely to constitute an infringeme11t, 

then the Contractor shall promptly and at its own expenses procure for the Government the right 
to continue using and possessing the equipment; or modify or replace the eq'uipment so as to 
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avoid the infringement {in which event the Contractor shall compensate the Government for the 
amo_unt of any direct loss or damage sustained or incurred by the Government during such 
moc:Jification or replacement). 

 
64.4  The Contractor shall indemnify the Government against any claim for the infringement of any 

letters patent, copyright or registered designs by the us·e of any equipment or of information 
supplied under this Contract and against all costs and damages which the Government may 
incur in any action for which such infringements or for which the Government may become liable 
iri any such action. 

 
 
 

65.0 ANTIQUITIES 

 
65.1  All fossils, coins, antiquities and other objects of interest or value which may be found on the Site 

or in excavating the same during the progress of the Works shall become absolute property of 
the Government and upon discovery of such ari object the Contractor shall forthwith- 

 

{a) 

 
 

{b) 

 

 

{c) 

not to disturb the object and shall cease work if and in so far as the continuance of the 
work would endanger the object or prevent or impede its excavation or its removal; 

 
take all steps which may be necessary to preserve the object in the exact position and 
condition in which it was found; and 

 
inform the S.O. of the discovery and precise location of the object. 

 

 

65.2  The S.O. shall issue instructions in regard to what is to be done concerning the object reported 
by the Contractor under clause 65.1 and {without prejudice to the generality of his power) such 
instructions may require the Contractor to permit the examination, excavation or removal of the 
object by a third.party. Any such third party shall for the purpose of clause 15 be deemed to be a 
person for whom the Governmentis responsible and not to be a sub-contractor. 

 
65.3 If compliance with the provisions of clause 65.1 or with an instruction issued under clause 65.2 

has involved the Contractor in direct loss and/or expense for which he would not be reimbursed 
by a payment made under any other provisions of this Contract then the amount of such loss 
and/or expense shall be added to the Contract Sum. 

 
 

66.0. ARBITRATION 

 
66.1 If any dispute or difference shall arise between the Government and the Contractor out of or in 

connection with the contract, then parties shall refer such matter, dispute or difference to the 
officer named in Appendix for a decision. 

 
66.2  The officer named in Appendix's decisi_on shall be in writing and shall subject to clause 66.4 

hereof, be binding on the Parties until the completion of the Works and shall forthwith be given 
effect to by the Contractor who shall proceed with the Works with all due diligence whether or not 
notice of dissatisfaction is given by him. 

 
66.3 If the Parties - 

 
{a)  fails to receive a decision from the officer named in the Appendix within forty-five {45) 

days after being requested to do so; or 
 

{b) is dissatisfied with any decision of the officer named in the Appendix, 



44 
 

 

then such dispute or difference shall be referred to arbitration within forty-five (45) days to an 
arbitrator to be agreed between the Parties and failing such agreement, to be appointed by the 
Director of the Regional Centre for arbitration in Kuala Lumpur on the application of either Party 
hereto. Such arbitration shall be heard at the Kuala Lumpur Regional Centre for Arbitration and 
shall be conducted in accordance with the rules for arbitration of the Kuala Lumpur Regional 
Centre for Arbitration using the facilities and the system available at the Centre. 

 
66.4  Such reference, except on any difference or dispute under clause 51 hereof shall not be 

commenced until after the completion or alleged completion of the Works or determination or 
alleged determination of the Contractor's employment und.er th.is Contract, or abandonment of 
the Works, unless with the written consent of the Government and the Contractor. 

 
66.5 In the event that such consent has been obtained in accordance with clause 66.4, the reference 

of any matter, dispute or difference to arbitration pursuant to this clause and/or the continuance 
of any arbitration proceedings consequent thereto shall in no way operate as a waiver of the 
obligations of the parties to perform their respective obligations under this Contract. 

 
66;6 In any arbitration proceedings conducted pursuant to clause 66.3, the Parties may make any 

counter claim in relation to any dispute or difference arising from the Contract. 

 
66.7 Upon every pr any such reference the costs of such incidental to the reference and award shall 

be in the discretion of the Arbitrator who may determine the amount thereof, or direct the amount 
.to be taxed as between solicitor and client or as between party and party, and shall direct by 
whom and to whom and in what manner the same be borne, award and paid. 

 
66.8 The award of the Arbitrator shall be final and binding on the Parties. 

 
66.9 In the event of the death of the arbitrator or his unwillingness or inability to act, then the 

Government and the Contractor upon agreement shall appoint another person to act as the 
arbitrator, and in the event the Government and the Contractor fail to agree on the appointment 
of an arbitrator, an arbitrator shall be appointed by the Director.of the Regional Centre for 
Arbitration in Kuala Lumpur. 

 
66.10 In this clause, "reference" shall be deemed to be reference to arbitration within the meaning of 

the Arbitration Act 2005. 

 
• 66.11 The arbitration shall be governed by the Arbitration Act 2005 and the laws of Malaysia. 

 
 
 

67.0 NOTICE, ETC. 

 
67.1  Any notice, approval, consent, request or other communication required or permitted to be 

given or made under this Contract shall be in writing in Bahasa Malaysia or English language. 

 
 

67.2 Such notice shall be effected by: 

 
 

(i) hand.delivery or courier and an acknowledgement of receipt obtained; 

(ii) leaving the notice at the registered office or site office of the Contractor in which case· 
it shall be deemed to have been duly delivered; or 

(iii)  registered post in which case it shall be deemed to have been received seven (7) 
days after the date of posting. 
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67. .3 'The address •of lhB Govemment al'lcl _e,Contractor Is as shown betow or strdl other ai;fdress 

as eltlier party may have Mlilled the sender. 

 

to tl1ti Guvernment 

Address: 

 
 
 

 

to the Contraclor: 

Addres.s: 

67.4 11.shall be the duty ,of the parties to nolitiy tt;le o1Jler, if ttiere is a cllang,eof address or eillily by 
giv.ing1.i written notice within fourteen (14) .days. In the eve t of the C(lntractor failing to notify 
the S.O. o,f -such an address or any- change In hf addr . such wrilten notl.c:-e,s and 

inslruotlons shall be deemed to have b!!:!eri served upon th@ Contractor If l ey a sent In the 
manner stated above to the address stated In this Contrac,tor lelhe,Contraotor':s sits office, 

 
 

16tl.O SAFETY AT THE SfTE 

 
 

SB.1 Compl anceIwith Safety R.equirem _nt.s 

The Contractor shall comply with all relevant laws, regulations. rules, by•laws. directive or 
ordiitr b)' 'the rele,vant authorities ,on the requirements. of hrly-at•work rsate:ty 
Re,ciu rements") and shall ensure his personnel, workmen ;arDdl sub,contracl.ors at all times: 
during the executlon,O•f Works comply wfth such Safety Requirements. 

66.2 Su bmis.sfon of'Safety P:rog;ramme 

{a) WI.thin 14 days lrom the r,ecelpt of the 1.ettet of Acoept.)r:,c-.e by the, Governmen ·ltne 

Oorw1racto s,haJI submit ro. he S.-O a safety proaramme to iilnsure ilna,t all construction 

activities required for ihe execution of the Worlc;s <cl,re carried out In .e sate manner and in 

compliance with Safety Requiremt¥.nts, 

 

(b) The safe.ty programme stiall be subject to ttia approval of the S.O. The submf;ssk!n kl·,arnd 

approval by lhe S.O of fhe .s;afety programme shall net re1te.ve lhe Corrlractor of any of his 

obligallo:ns and liabi'lilies pertaining to the saftety requu-ernar:1t under lhe Cori ract 

6!3.l Safely Officer a11.d Personnel 

a)  The Contractor $tl II appoint a stiitably qualified and experfenced person as sa,fety officer 
who,shall be responslble for ,oomplfal'lce wtth Safety Requirements .and .all safely rnatt.ers 
re ting Lo the Works. The Contractor shall, from tlme to time, provide such other 

personnel: and resources as may be required to e11$ure the, eff,ecilve Implementation off 
the :sarety programme on Site, 

 
b) The Contractor shall conduct training program:l'ifles for alt workmen lncludillQ workmen of 

hiss sl.:lb-oontraclJOrs klr cornplisance wU.h the Safety Requiremoots. 

 
68. .4- Safety Measures 

 

(.i) The COr11tr.actor shall ensure that the co11struc-tional-pla ·t together wlth all other teols and 

equipment arid othel' ltems used in lhe execution of lhe Works are in a safe, sound andl 

gIood conclltion and! capable of performin-g ,a functions for wh1ch they are ,Intend - d. 
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(b) The Contractor Is responsible for instituting a safe method of construction on Site for all 

the workers and shall ensure that his sub-contractors whether nominated or otherwise 

;nstitute the same method of construction for their workers. 

 
(c)  Without limi ng his liabillty under the Contract, the Contractor shall provl-Oe all workmen 

on Site with the necessary safety equipment lnciuding but not limited to safety boots, 

safety helmets andprotective clothing. 

 
 

69. 0 ADVANCE PAYMENT 

 
 

69.1 The Contractor shallbe entlUe<f lo an advance payment on the Contract amounting to 25% of 
the value or the Contract Sum Jess Provisional Sums(herelnafier referred to as the·Builder's 
Work•) but subject to a maximum of RM10 million on compliance with the following 
condttlons: 

(a)  on return of the Letter of Aoceptance duly signed by the Contractor together with the 
Performance Bond (if any), insurance policies, confirmation from SOCSO Authorities 
and the receipts forall premium paid; 

(b) production of a Banker's/Insurance/Finance Company Guarantee in the approved 
format equal in value to the advance proposed to be paid; 

(c)  Submission of the Banker's Guarantee / Insurance Guarantee / Flnancial Company 
Guarantee not later than 3 months from the date of possession of Site. 

 
 

69.2  The advance payment shall be recouped when the cumulative total value of the Bulkler's 
Work executed and certified (including the amount certified for materials on site) reaches 
(25%) twenty five percent or the total contract v¢ue of auilder's Work, by way of a fixed 
perceatage deduction from the total certified value of the Builder's Work executed (including 
the amount certlfied for materials on site) during the period covered by an Interim Payment 
Certificate, in all the subsequent' Interim Payment Certificates on the basis that the advance 
pay_meot made shan be fully recovered in the Interim Payment Certificate in which the 
cumulative total certified value of the Bullder's Work executed (including the amount certified 
for materials on site) reaches seventy-five (75) percent of the total contract value of the 
Builder's work•. The deduction sh'all be calculated as follows: 

$0 

 

Where$0 

 
$A 

$B 

$P = 

200 B percent of $P 

B 

cumulative deduction lo be mace in Interim 
Payment Certificate, 

total amount of advance paid, 

totalcontract value of Builder's W0<1< 

gross certified value of Builder's Work executed 
(including the amounl certified for materials o'n stte) 
or agreed cumulative scheduled payments In 
excess of 25% of$ B 

69.3  The liability under the advance guarantee shall be termina,ed upon realization by the 
Government of the full sum of adva ce paid. However If the full sum or the advance paid 
cannot be realized before the completion date of the contracl or any authorised extension 
thereof or the case of the contract been determined before the dale of the determination, then 
'the balance·or the advance-repayable·10 the Government shall be recovered irom the 
advance guarantee. 
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70.0 AMENDMENT 

 
No modification, amendment or waiver of any or the provisions of this Contract shall be effect/Ve 
unless made by mutual consent and made in writing by way or supplementary agreement 
specifically teferring to this Contract and duly signed by the Parties. The provisions in respect of 
such amendment, variation or moolfication thereof shall be supplemental to and be read as 
integral part of this Contract which shallremain In Full Force and effect as between bothParties. 

 
 

71.0 CONFIDENTIALITY 

 
71.1  This Contract and all such drawings, recC)(ds, dala, books, reports and all tnatlers pertaining 

hereto shall be CO(ISidered as confidential matter and shall not be disclosed to any third party 
without prior written mutual agreement, save and except where• 

 
(a) disclosure of such Information is necessary for the purposes or raising finance to 

undertake the obligations of lhe Contractor under this Contract; 

 
(b) disclosure of such information l_s made lo the Contractor's consultants. auditors or 

advisers: 

 
(c) disclosure of such Information Is required by law or by any govemment agency or'For the 

performance of anyobligations under this Contract; or 

 
(d) the information hasentered public domain. 

 
71.2  Where Information has been disclosed to third parties pursuant to clause 69.1, the Contractor 

undertakes to ensure that such third parties sha.11not disclose the information to any other third 
party. 

 
71.3 The restrictions contained In this clause shall survive the termination of this Contract and shall 

continue to bindboth Parties without limtt In point of time. 

 
 

72.0 STAMP DUTY 

 
The Contractor shall solely beer the stamp duties, legal costs and fees in the preparation and 
execution of this Contract and·anything Incidental thereto. 

 
 

73.0 SEVERABILITY 

 
If any provision of this Contract is held to be illegal or Is Invalid under any laws or regulations 
effective and applicable during the term of this Contract such provision shall be fully severable 
and this Contract shall be construed as ii such illegal or Invalid provision had never comprised as 
part of this Contract and the remaining provisions of this Contract shall remain in I\JII force and 
effect and shall not be affected by the Illegal or Invalid provision or by Its severance from this 
Contract. 
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74.0 WAIVER 

 
Failure by any Party to enforce at any time. any provision of this Contract shall not be construed 
as a waiver of its right to enforce the breach or such provision or any other provision in this 
Contract or as a waiver of any continuing. succeeding or subsequent breach of any provision or 
otherprovision of this Contract. 

 
 

75.0 LAWS APPLICABLE 

 
This Contract shall be governed by and construed In accordanoe with the laws of Malaysia and 
the Parties lrre\/Ocably submit to the exclusive jurisdiction of the courts or Malaysia. 

 
 

76.0 SUCCESSORS BOUND 

 
This Contract shall be blndll\Q upon the respective successors-in-title of the Parties. 

 
 

77.0 EPIDEMICS ANDMEDICAL ATTE"!DANCE 

 
77.1  The Contraclor shall maintain the Site in clean and santtary condition and shall comply wtth all 

requirements of the Government Health and Sanitary Aulhorities. In the event of any outbreak of 
illness or an epidemic nature, the Contractor shall comply with and carry out such regulations, 
orders and requirements as may be made by the Government or \he local medical or health 
authorities for thepurpose of dealingwtth and overcoming the same. 

 

772 The Contractor shall ensure that sufficient first aid kits are made available at suitable locations on 
the Site. 

 
 

78.0 TECHNOLOGY TRANSFER 

 
If the Contractor appoints foreign professionals,the Contractor shall endeavour to enwre that 
the employees of the Government are trained or exposed to the expertise of such foreign 
professionals pursuant to a programme for technology transfer. 

 

 
79.0 GENERAL DUTIES AND PERFORMANCE STANDARD 

 

78.1 Industry Practice 

 
The Contractor shallprovide and perform the Works ina proper manner in accordance with good 
management and best Industry practice and to the best advantage or the Government and shall 
comply with all law. statutes and any guidelines or direction issued by the Government to the 
contractor from time to time. 

 
79.2 Competency 

 
The Contractor shall provide and perform its obligations under this Contract and lake·all 

appropriate measures expected or a competent company using due care and skuts of a 
professional person providing similar seNlce or worl<s to ensure that the Works comply with the 

terms a
-
nd-·conditions of this Contract. 
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79.3 Government's Interest 

 
The Contractor shallat allUmes perform the WorKs in suchmanner as will always safeguard and 
protect the Government's interest and take all necessary and protect the Government' interest 
take all necessary and proper steps lo prevent abuse and In accordance with the provisions of 
this Contract. 

 
 

80.0 RESTRICTION AND PROCEDURE ON USE OF·JMPORTED MATERIALS AND GOODS 

 
60.1  The Contractor shalluse local goods/materials as listed in the 'Senaral Bahan/Barangan Buatan 

Tempatan' issued by !KRAM QA Servk:es Sdn. Bhd. and/or issued by SJRIM QA Services Sdn. 
Bhd., whichever is relevant. If the Contractor fails to comply with this requirement. the 
Government may rejed the goods/materials Whfch are found to be not in compliance with thfs 
requirement 

 
602  For local goods/materials not listed as aforesaid, such goods/materials may be allowed ii prior 

testing and certification from !KRAM QA Services Sdn. Bhd. or SIRIM QA Services Sdn. Bhd., 
whichever is relevant, has been obtained. Where such testing cannot be carried out by IKRAM 
QA Services Sdn. Bhd. or SIRIM QA Services Sdn. Bhd. the Contractor may, with the S.O.'s 
prior approval, have the testing to be done by another agency. 

 
60.3  Under no circumstances shall the Contractor be permitted to inccrporate or supply imported 

materials, plant, equipment, vehicles or other goods Into the Works or forming pan ol the scope 
of the Works except those approved by the Government, prior to !he execution of the Contract. 
The Contractor shall at his own cost entirely substitute any materials. plant, equipment, vehicles 
or other.goods ptoposed to be imported 001not approved by the Government, with suitable local 
materials, plant, equipment, vehicles or other goods, including making any necessary 
subsequential changes or adjustment to the design of the Works to accommodate such 
substitution. all to the concurrence of the S.O.. 

 
60.4 The Contractor shall ensure that the procurement of approved imported materials. plant, 

equipmenl, vehicles or other goods are obtained directly from the country of origin based oo 
F.0.8. or other similar basis. The transportation and insurance of Slfch Imported materials, plant 

1 

equipment, vehicles or other goods from the ccuntry ol origin to the Site shall be arranged by the 
Contractor through the Government's Mutt!Modal Transport Operators (hereinafter referred to as 
MTO) as !isled in Appendix. The Contractor shallaHow in his tender all costs and time required In 
complying with the requirements ol this Clause including the cost required for the services 
provided by the MTO. 

 
60.5  The Contractor shall submit documentary evidence of compliance with this clause to the S.O. 

within one (1) month from the date or each delivery to the Site of such materials, plant, 
equipment, vehicles orother goods. 

 
 

81.0 TIME 

 
Time whenever mentioned shall be or the essence ol this Agreement 
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IN W['JNESS WHEREOF tl'te Parties hereto llaw executed this Agre.emerll on lhe day and year first 
.abo,ve written. • 

 
 
 
 
 

SIG ED for and on behalf of 

 

UNIVERSITI TEKNOLOGI MARA 
 
 

 

Jn Hl€l pmsenClll of: 

 
 
 

 
 

 
(C:o. No.: 

 
 

 
was,hereunto affb:ed 

in the pw rioe of: 

 
 
 
 
 

Q,irec:tor 

Name: 

Nf:tlC No.: 

Direotol'./8ecretairy 

Name 

NRIC N'o.: 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

1 t1pplimbl anly if the C.mtract()r fa a cQ111p.an.y i'Bytiskretf tm.der thE Ccm;w11ies Ar:.t 196.5 
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APPENDIX TO THE CONDITIONS OF CONTRACT 
 
 

Clause 

 
4.1(a) Officer(s) empowered to approved variations according to the limits as set out in Treasury’s 

Instructions / circular. 
 
 

PERATURAN ARAHAN PERUBAHAN KERJA BAGI SEBUT HARGA 

NILAI PERUBAHAN PIHAK BERKUASA MELULUS 

 

(a) 
 

Jumlah perubahan kerja terkumpul yang dicadangkan tidak 
melebihi 20% daripada nilai kontrak atau tidak melebihi 
RM100,000 mengikut mana yang terendah 

 

Jawatankuasa Sebut Harga UiTM 

 

(b) 
 

Cadangan perubahan kerja terkumpul melebihi 20% daripada 
nilai kontrak atau RM100,000 

 

Kementerian Kewangan 

 
 

PERATURAN ARAHAN PERUBAHAN KERJA BAGI TENDER 

NILAI PERUBAHAN PIHAK BERKUASA MELULUS 

 
(a) 

 
Jika harga asal kontrak tidak melebihi RM10 juta dan jumlah 
perubahan kerja terkumpul yang dicadangkan tidak melebihi 
10% daripada nilai kontrak ATAU jika harga asal kontrak 
melebihi RM10 juta dan jumlah perubahan kerja yang 
dicadangkan tidak melebihi RM1juta. 

 
Satu Jawatankuasa yang 

dipengerusikan oleh Pegawai 
Penguasa yang dinamakan di 

dalam kontrak 

 

(b) 
 

Jika harga asal kontrak tidak melebihi RM20 juta dan jumlah 
perubahan kerja terkumpul yang dicadangkan tidak melebihi 
20% daripada nilai kontrak ATAU jika harga asal kontrak 
melebihi RM20 juta dan jumlah perubahan kerja yang 
dicadangkan tidak melebihi RM4juta. 

 

Lembaga Perolehan UiTM 

 

c) 
 

Dalam semua hal lain. 
 

Kementerian Kewangan 

 
 

4.1(b) Officer(s) empowered to take action on 
behalf of the Government in respect of: 

 

  

Clauses 51, 52, 53, 58 and 66 

13 Performance Bond 

 Amount of Guarantee      

 
Guarantor Bank/Insurance Company/ 
Finance Company  

 
   

  
Guarantee No.   
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15 Minimum insurance cover for any one accident or 
series of accidents arising out of one event   

Policy No.   

Period of insurance   

 

   
 

   
 

   

 

15.1(b) 
 

Amount of excess   
 

   

17 SOCSO Scheme registration number      

18 Amount to be added to full value 
of Contract Sum as the insured sum   

 
110% of Contract Sum  

 
Total Amount Insured   

Policy No.   
   
   

 Period of insurance    

18(b) Amount of excess      

21.2 Date of Tender      

28.1 Value of work to be executed including 
materials and goods to be delivered before 
First Interim Certificate will be issued   

 

 
RM 1000.00  

28.2 Value of work to be executed including 
materials and goods to be delivered before each 
subsequent Interim Certificate will be issued   

 

 
RM 1000.00  

28.6 Period for honoring payment certificate 
(if none stated, then within thirty (30) days 
of the issue of the Certificate)   

 

 
   

34.4 Work covered by P.C. Sums for which the Contractor 
will be permitted to tender   

 
Only work for which the  

  Contractor has the requisite  
head and sub head of  
registration as a Government  
Contractor  

38.2 ‘Date for Possession’ of the Site      

39.1 ‘Date for Completion’ for the whole of the Works    

40.2 Liquidated and Ascertained Damages at the rate of 0.0273972% of Contract Sum or 
Minimum RM50.00 per day 
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APPENDIX TO THE CONDITIONS OF CONTRACT – (Cont`d) 
 
 

Clause 
 

41.1 Sectional Completion 
 
 

 
 

Identification of 

Sectional or parts 

 
Date for 

Possession 

[ Clause 38.3 ] 

 
 

Date for 

Completion 

 
 

Liquidated & 

Ascertained Damages 

    

 
 

48.1(a) Defects Liability Period (if none stated, 
then the period is twelve (12) months) 

 

   

5.3, 5.4, 
15.3,17.3(b), 
18.2, 

Percentage of on-cost charges 5%  

48.2 
56.2 (d) 

Percentage of on-cost charges 10%  
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This Addendum No. 1, 3, 4 & 5 to the Conditions P.W.D FORM 203/203A (Rev. 1 / 2010) 
consisting of 8 pages (including this page) which are and shall be read and construed as 
part of the said Contract. 

 
 
 
 
 

 

Signature of Contractor 
 

(Name in full ......................................... ) 

 

I.C. No............................................ 

 

In the capacity of ............................... 

() 

 

Duly authorised to sign and on behalf of 

 
 
 
 
 

Contractor's Chop or Seal 

 

 
Witness ........................................... 

 

(Name in full ......................................... ) 

 

I.C. No............................................ 

 

• Occupation  .................................... 

 

Address .......................................... 

 

Signature of Officer 

(Name in full ....................................... ) 

 

I.C. No........................................... 

 

In the capacity of .............................. 

 
 
 

 
Duly authorised to sign and on behalf of 
the Government 

 
 
 

 
Official Chop 

 

 
Witness  ....................................... 

 

(Name in full ....................................... ) 

 

I.C. No........................................... 

 

Designation  .................................... 

 

Address  ....................................... 
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ADDENDUM NO. 1 TO THE CONDITIONS OF CONTRACT 
-PWD 203/203A (Rev. 1i2D10) 

 

NO. AMENDMENTS ·l 

 
1. Page 20, Clause 28 

 
Substitute the whole of Clause 28.0 with the new Clause 28.0 as follows: 

 
28.1  Subject lo compliance wilh the terms and conditions under -this Contract, The 

Contractor shall be entitled for Interim Payment certified by the S.O.'s monthly 

evaluation (or more often at the discretion of the S.O.). Provided always that the 

Contractor shall submit lo the S.O., al such limes and in such form as the S.O. may 

prescribe, written application for Interim Payments showing the amounts which in the 

•  Contractor's opinion are due under the Contract Payments. The submission shall 

include the following: 

 
(a)  the value of Works do e and properly executed and valued in accordance 

with these terms of Contract; 

{b)  the amount of any valuation of variations or of the instructions by !he S.O. 

(clause-25); 

(c)  the amount in regard lo the expenditure of Provisional Sums and Prime Cost 
Sums executed or expended {clause 34); 

{d)  !he value of any goods or unfixed materials delivered to or adjacent lo the Site 

intended for use or to be incorporated into lhe Works; 

(e) the value of fluctuation of price pursuant lo clause 30: and 

(f)  all relevant documents including site measurement, working• diagrams, 

delivery orders, relevant invoices, as-built drawings, shop drawings relevant 

tests and envlronmental impact assessment of the Works or other relevant 

documents as the S.O. may require, lo substantiate the Contraclo s wri.tten 

application for interim payments,. 

 
28.2 The S.O. shall within fourteen (14) days from lhe date of receipt of the application for 

Interim Payments, inspect and verify lhe Works, and make a valuation of !he same 

and issue an Interim Payment Certificate stati11g the amount due to the Contractor 

from the Government PROVIDE;D THAT the total value in each monthly valuation 

shall not be less than the sum referred to in Appendix 1. 

 

28.3 The amount stated as due in an Interim Payment Certificate shall be the estimated 

total value of the Works done and properly executed apd up to ninety (90) percent of 

the value cif any goods or unfixed materials delivered !o or adjacent to·the Site 

intended for use or to be.incorporated info lhe Works up to and including the date the 

valuation was made, less any payments (including Advance Payment) previously paid 

under this Conffslct. PROVIDE9 THAT such Certificate shall only include !he value of 

the said goods or unfixed materials as and from such time as they are reasonably and 

properly and not prematurely delivered to or adjacent to lhe Sile and adequately 

protected against weather, damage or deterioration. 
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or 

28.4  This clause shall not apply to any unfixed materials and goods which are supplied and 

delivered by Nominated Suppliers for whicfi payment shall be made for the full value 

of the unf,xed materials and goods. 

 

28.5  Within a number of days as stated in Appendix (or if none stated !hen within thirty (30) 

days of the issue of any such Interim Certificate), the Government shall make a payment 

to the Contractor as follows: 

 

(a)  where the Performance Bond is in the form of a Banker's, Insurance or Finance 

Company Guarantee, payment shall be made on the amount certified -as due to 

the Contractor in the said Interim Certificate; or • 

 

(b)  where the Performance Bond is in the form of a Performance Guarantee Sum, 

payment of ninety percent (90%) on the amount certified as due to the Contractor . 
shall be made with the remaining ten percent (10%) being retained by the 

Government as a Performance Guaranfee Sum. PROVIDED THAT when the 

sum retained is equivalent _to fwe percent (5%) of the Contract Sum then in any 

subsequent Certificate, payment shall be made on the full amount certified as due 

to Jhe Contractor. 

 

28.6  If lhe Contraclor fails to submit full particulars of written applicatioA for Interim·Payment 
as stipulated in clause 28.1, the S.O. shall make the valuation of works based on the 

available documents to him for the purpose of the Interim l?ayment Certificate. The 

Government shall be discharged from all liabilities in connecfion wilh the Interim 
PaymenIB. • 

 

 
2. Page 21, Clause 31 

 
Substitute the whole of Clause 31.0 with the new Clause 31.0 as follows: 

 

31.1  As soon as is practicable but not later Jhan three (3) months after the issuance of the 

Certificate of Practical Completion, the Contractor shall submit full particulars complete 

with receipts, vouchers records that would substantiate the Contractor's claim under 

clause 44 together with any documents, supporting vouchers and any explanation and 

calculations including documents relating ta the accounts of Nominated Sub-Contractors 

or Nominated Suppliers, which may be necessary to enable the Final Account to· be 

prepared·by the S.O. PROVIDED ALWAYS the Contractor had given the no.lice of claim in 

writing within the stipulated time or times in the said provisions. 

 

31.2  Within three (3) months after issuance of the Certificate of Completion of Making Good 

Defects, the Contractor shall submit lo the S.O. a statement of the final account showing 

in detail lhe value in accordance with the Contract, of the Works carried out together with· 

all further sums which the Contractor considers to be due to him after giVing credit to the 

Government for all amounts previously paid by the Government and for all sums to which 

the Government is entitled under the Contract up to the date of [he Certificate of 

Completion of Making Good Defects the Certificate of Completion of Maintenance, as 

the case may be. The Final Account shall· be supported by all documentation 

substantiating lhe value of the same. 

 

31.3 If the Contractor fails lo submit full particulars of all claims within the stipulated period, the 

- 



 

-4-  

S.O. shall forthwilh make the assessment based on the available documents submitted by 

the Contractor for the purpose of the Final Accou'nt. The Government shall be discharged 

from all liabilities in connection with the claims. 

 
31.4  Within three (3) months after the expiry of the Defects Liability Period for the whole of the 

Works or three (3) months after the issue of the Certificate of Completion of Making Good 

Defec;ts under clause 48 hereof, whichever is the later, the S.O. shall issue the Final 

Certificate. 

 
31.5  The Final Certificate shall be supported by documents, and full particulars complete with 

receipts, vouchers records showing the S.O.'s final valuation of Works and any amount 

determined in clause 31.1 in accordance with the terms of this Contract. After setting out 

or allowing for all payments or other expenditure of the Government or any permitted 

deductions made by U1e Government or the S.O. on its behalf, the Final Certificate shall 

state any final balance due from the Government to the Contractor or from the Contractor 

to the Government, as the case may be, which shall thereupon become the debt payable. 

Such certificate shall also take account of any outstanding permitted deductions not yet 

made by the Government under the terms of this ContracL whether by way of liquidated 

damages or otherwise. 

 
31.6  No final payment due to the Contractor under the Final Certificate, shall be made unless 

and until the Contractor shall have satisfied the S.0. b:,means of a Statutory Declaration 

made by or on behalf of the Contractor to the effect that the workmen who have been 

employed by the Contractor on the Works including workmen employed by sub 

contractors, whether nominated or otherwise (including "labour only" sub-contractors) 

have received all wages due to them in connection with such employmen and that all 

dues or contributions under the Employment Act 1955, the Employee's Social Security Act 

1969, the Employee's Provident Fund Act 1965 and any other laws relevant to the 

employment of workmen, have b"een paid. 

 
 

 
3. Page 27, Clause 40 

 
3.1 Substitute clause 40.1 with the new clause 40.1 as follows: 

 
40.1  tf the Contractor fails to complete the Works by the Date for Completion or within any 

extended time granted pursuant to clause 43, the S.O. shall issue a Certificate of 

Non-Completion to the Contractor. 

 

 

3.2 Substitute clause 40.2 with the new clause 40.2 as follows: 

 
40.2  Without prejudice to the Government's right to terminate this Contract, when the S.O. 

issues the Certificate of Non-Completion, the Government shall be entitled to recover 

from the Contraclor, Liquidated and Ascertained Damages calculated at the rate 

stated in Appendix 1 from the date of the failure to complete the work pursuant to 

clause 40.1 to the date of the Practical Completion or the date of termination of this 

Contract. The S.O. may deduct such Liquidated and Ascertained Damages from any 

money due or to become due to the Contractor, failing which such damages shall be 

recovered from the Performance,Bond or as a debt due from the Contractor. The S.O. 

shall inform the Contractor in writing of such deduction. • 
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/ No. / AMENDMENTS 

 

ADDENDUM NO.3 TO THE CONDITIONS OF CONTRACT 

 
P.W.D. FORM 203 / 203A (Rev. 1/2010) 

 

 

i. Page 10, Clause 13 

 
 

'13.0 PERFORMANCE BOND I PERFORMANCE GUARANTEE SUM 
 

1.1 

 

0 

 
 
 
 

i .2 

Substitute the Clause 13.1(a) with the new Clause 13.1 (a) as follows: 

 
 

13.1 (a) The Contractor shall, on the date of the possession of Site, provide a 

Performance Bond or Performance Guarantee Sum as the case may be 

substantially in the form as in Appendix issued by an approved licensed bank 

or financial institution incorporated in Malaysia in favour of the Government 

for a sum equivalent to Five percent (5%) of the total Contract Sum as 

specified in Appendix to secure the due performance of the obligations under 

this Contract by the Contractor. The Performance Bond shall remain valid and 

effective untif •twelve {12) I twenty four (24) months after the expiry of the 

Defect Liability Period or the issuance of the Certificate of Completion of 

Making Good Defects, whichever is the later. 

Substitute the Clause 13.2 with the new Clause i 3.2 as follows: 

 

13.2  The Contractor may opt for a Performance Bond in the form of Performance 

Guarantee Sum in lieu of the Bank, Insurance or Finance Company 

Guarantee as specified in clause 13.1 hereof whereby deductions of ten 

percent (10%) shall be made from the first interim payments and subsequent 

interim payment until the total amount deducted aggregate to a sum 

equivalent to five percent (5%) of the Contract Sum. The amount deducted 

shall be retained by the Government up to •twelve (12) / twenty four (24) 

months after the expiry of-the Defect Liability Period or the issuance of the 

Certificate of Completion of Making Good Defects, whichever is the later. 

 

 
'Delete whichever is not applicable:- 

 
Contract sum up to RM10 million: twelve (12} months, 

Contract sum more than RM10 million : twenty four (24) month 
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ADDENDUM NO. 4 TO THE CONDlTJONS OF CONTRACT 

PWD FORM 203A/203 (Rev. 1/2010) 

 
NO. AMENDMENTS 

 
1. Page 46, Clause 69.2 

 
Susstitute Clause 69.2 with the new Clause 69.2 as follows: 

 

'69.2  The advance payment shall be recouped when the cumulative total value 
of the Builder's Work executed and certified (Including the amount certifled 
fer materials <!ln site) reaches fifty (50) percent of the total contract value of 

Builder's Work, by way of a fixed percentage deduction from the total 

certified valtle of the Builder's Work executed and certified (including the 
amount certifled for materials on site) during the period covered by an 
Interim Payment Certificate, In all the subsequent Interim Payment 
Certificates on the ilasis that the advance payment made shall be fully 
recoverei:t in the Interim Certificate in which the cumulative total certified 
value of the Builder's Work exectrted and cerfified (including the amount 
certified for materials on site) reaches eighty-five (85) percent of the total 
contract value of the Builder's Work. The deduction shall be calcula!ed as 
follows: 

 

$D = 

 

290 8 percent of $P 
B 

 
Where$D = Cumulative deduction to be made in Interim 

  Payment Certificate, 

$A = Total amount of advance paid, 

$8 = Total contract value of Builder's Work, 

SP = Gross  certified  value  of  Builder's  Work 
executed (including the amount certified for 
materials  on  site)  or  agreed  cumulative 

  scheduled payments In excess of 50% of$ B". 

C 
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ADDENDUM NO. 5 TO THE CONDITIONS OF CONTRACT 
P.W.D FORM 203/203A (Rev. 1/2010) 

 
 

NO. AMENDMENTS 
 

1. Page 39, Clause 58.0 

 
Substitute the whole of Clause 58.0 with the new Clause 58.0 as follows: 

 

58.0 
 

58.1 

 
 
 
 

0 

(a) 

 
 

 
(b) 

 
 
 
 

(c) 

 

 
{d) 

 
 
 

(e) 

EFFECTS OF FORCE MAJEURE 

 
Events of Force Majeure 

 
Neither the Government nor the Contractor shall be in breach of its 
obligations under this Contract if it is unable to perform of fulfil any of its 
obligations under this Contract (or any part of them) as a result of the 
occurrence of an Event of Force Majeure. An event of "force majeure" shall 
mean an event, not within the control of the Party affected, which that party 
is unable to prevent, avoid or remove, shall mean - 

 
war (whether declared or not). Hostilities, invasion, act of foreign enemies, 
rebellion, revolution, insurrection, military or usurped power, civil war, or 
acts of terrorism; 

 
ionizing radiation or contamination by radioactivity from any nuclear waste, 
from the combustion of nuclear fuel, radioactive toxic explosive, or other 
hazardous properties of any explosive, nuclear assembly or nuclear 
component thereof; 

 
pressure waves cause by aircraft or other aerial devices travelling at sonic 
or supersonic speeds; 

 
natural catastrophe including but not limited to earthquakes, floods, 
subsidence, and subterranean spontaneous combustion or any operation of 
the force of nature, lightning and exceptionally inclement weather; 

 
riot, commotion and disorders, criminal damage, sabotage, strike, lock out, 
labour unrest or other industrial disturbance (affecting the performance of 
this Contract) which are not the fault of the Contractor or its personnel, 
servants or agents or the Government which causes, or can reasonably be 
expected to cause any party to fail to comply with its obligations; 

 

(f) pandemic or epidemic; or 

(g) any other unforeseeable event which fulfils the criteria as set forth below: 
 

(i) which beyond the reasonable control of the Party affected by such 
event, circumstance or combination of events or circumstances; 

 
(ii) which was not foreseeable or, if foreseeable, could not have been 

prevented or avoided or overcome by the affected Party having taken 
all reasonable precautions and due care; •• 
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(iii)  which directly causes the affected Party to be unable to comply with all 
or a material part of its obligations under this Contract; and 

 
(iv) which is not the direct result of a breach by the affected Party of its 

obligations under this Contract, 

 
 

PROVIDED THAT an Event of Force Majeure shall not include economic downturn, 
non-availability of or insufficient of funds or lack of financing on the part of the 
Contractor to perform its obligations under this Contract. 

 
58.2  If an Event of Force Majeure occurs by reason of which either party is unable 

to perform any of its obligation under this Contract (or for any part thereof), 
the Party shall inform the other Party immediately of the occurrence of that 
Event of Force Majeure with full particulars thereof and the consequences 
thereof. 

 
58.3 If either Party considers the Event of Force Majeure to be of such severity 

or to be continuing for such period of time that it effectively frustrates the 
original intention of this Contract, then the Parties may agree that this 
Contract may be terminated upon mutual agreement of the Parties. 

 
58.4 If this Contract is terminated by an Event of Force Majeure pursuant to the 

above clause, all rights and obligations of the Parties under this Contract 
shall forthwith terminate and neither Party shall have any claim against the 
other Party and neither Party shall be liable to each other save for any rights 
and liabilities accruing prior to the occurrence of the Event of Force Majeure. 

 

58.5  Neither Party shall be entitled to rely upon the provisions above if both 
Parties reasonably determine that an Event of Force Majeure has not 
occurred. 

 
58.6 For avoidance of doubt, the Parties shall continue to perform those parts of 

those obligations not affected, delayed or interrupted by an Event of Force 
Majeure and such obligations shall, pending the outcome of this clause 
continue in full force and effect." 


